[[11- SEP- 06 | [ VONTANA DEPARTMENT OF TRANSPORTATI ON | Page 1 of 67

| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: | 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P[ 00035 [[E]  08/18/05 $ 719,103 65
INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $[ 633408 $ 133,184 2 % 107,865
4758 010 000 02805 WY 135 & US HWY 10 019 Ml 06/12/06 $ 852,287 7% 152,439
620 County: MINERAL KM  TBD $[ 891,833 $ 0 $ 0| 124% 141%  53% 17.1 %
Claim Status: mI
STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P] 00006 [[E]  10/03/05 $ 5,387,494 150
WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR TBD $| 4940718 $ 169,367 1% 484,874
2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & M TBD $ 5,556,861 151 $ 950,107
140 County: SANDERS KM  TBD $] 6,148,619 $ 0 $ 0| 114% 196%  16% 155 %
Claim Status: M
STPP 6-1(103)76 RIVERSIDE CONTRACTING, INC. P] 00006 [[E]  05/09/05 $ 985,200 40
PLAINS - PARADISE PLANT MIX OVERLAY,SEAL & COVER 07/27/05 $ 915782 $ 4,000 0o 3 78,816
5079 103 000 04405 & GUARDRAIL Ml 09/09/05 $ 989,200 40 % 87,118
181 County: SANDERS KM 08/22/06 $[ 1011490 $ 1,015,355 $ 81,228 | 100% 107%  88% 8.6 %
Claim Status: M
STPHS 36-1(21)3 WINDY RIDGE CONSTRUCTION INC P 00036 [[E]  02/06/06 $ 24,999 25
2000-SLOPE FLTN-N JCT MT 200 SLOPE FLATTENING & SIGNING 03/07/06 $] 40,248 $ 0 0o 3 2,500
4702 021 000 06106 Ml 03/15/06 $ 24,999 P 5,455
310 County: SANDERS KM  TBD $[ 24929 % 0 $ 0| 100% 218% NA 219 %
Claim Status: M
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | . s__zuered [ 28
[ 6,530,156 $| 306,551 [ 13 § 674,055
A Project Mgr. Total Length: Mi 3| 7,423,347 | 293 9 1,195,119
KM $[ 8,076,866 $| 7,146,951 $| 676,467 | 113%[ 177/%|  34%[ 14.8%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: |: Cell Phone: S Email: ‘ tbenedik@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 7-2(37)83 MONTANA MATERIALS INC (DBA) L P 00007 [[E]  02/06/06 $ 963,069 60
PORTABLE SCALE SITES - MSLA GRADE,GRAVEL,PMBS,PCCP,SCALE & 03/20/06 $[ 1,043999 $ - 50,787 1 77,046
3455 037 000 03106 PIT,SIDEWALK,C & G,STRIPING,E [ dmMm 081506 $ 912,282 61 90,520
110 County: MISSOULA [ dKvM TBD $[ 909,389 $ 0 0| 94% 117% 100% 10 %
Claim Status: MI
STPP 6-1(108)23 MONTANA MATERIALS INC (DBA) L P 00006 [[E]  12/12/05 $ 211,822 25
TROUT CREEK-NORTHWEST SEAL & COVER 07/10/06 $[ 204914 $ 0 0 16,946
5725 108 000 06C05 Ml 08/19/06 $ 211,822 25 17,563
183 County: SANDERS KM  TBD $] 197,267 $ 0 0| 93% 104%  16% 8.9 %
Claim Status: M
NH-PLH 7-1(93)68 F SCHELLINGER CONST CO.,INC. P[ 00007 [[E]  04/05/04 $ 10,836,413 210
N OF STEVENSVILLE WYE - FLOREN GRADING,GRAVEL SURFACING,PLANT 05/03/04 $] 11,787,804 $ 1,237,729 26 1,083,641
2016 093 000 08903 MIX BITUMINOUS SURFACING,ELEC Ml 09/20/05 $ 12,074,141 236 1,296,048
130 County: RAVALLI KM TBD $[ 12,194,817 $ 12,487,412 1,108,297 | 98% 117%  97% 10.6 %
Claim Status: M
STPP 35-1(13)3 RIVERSIDE CONTRACTING INC [ ] 02/06/06 $ 203,423 60
EAST OF ST REGIS - EAST SEAL & COVER [ ] TBD $| 194861 $ 24,267 2 16,274
5727 013 000 16106 [ Iwm TBD $ 227,690 62 5,273
183 County: MINERAL [ ]km  TBD $[ 101,713 $ 0 0| 50% 32% 97% 52 %
Claim Status: [ Iwm
STPP 35-1(14)0 RIVERSIDE CONTRACTING INC P 00035 | [E]  02/06/06 $ 737,891 60
ST REGIS - NE SEAL & COVER TBD $[ 698,080 $ 0 0 59,031
5726 014 000 16106 M TBD $ 737,891 60 23,991
181 County: MINERAL KM  TBD $] 539,417 $ 0 0| 73% 41% 100% 4.4 %
Claim Status: MI
Contract Totals for : ‘ ‘ 16106 ‘ sL_omsd [ &
$[ 892,941 | $] 24,267 | 2§ 75,305
Proj. Count: s oe5581 [ 63 8 29,264
$| 641,130 $| 941,314 $| 75,305 | 68%| 39%| 97%| 4.6 %
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | s 12052614 | 359
$[ 13,929,754 $] 1211209 [ 29 9 1,252,934
RIOJCOUNT: Project Mgr. Total Length: MI $[ 14,163,826 [ 384 3 1,433,395
KM $[ 13,942,598 $| 14,603,617 $| 1,277,594 | 95%| 112%|  92%[ 10.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NHTSA 1-2(126)153 OMO CONSTRUCTION INC P 00001 [[E]  08/30/04 $ 1,702,652 120

GUARDRAIL - WEST GLACIER - SE GUARDRAIL AND BRIDGE RAIL 10/12/04 $[ 1,974,149 $ 58,459 4 % 136,212

4278 126 000 02803 Ml 09/08/05 $ 1,761,111 124 % 103,779
310 County: FLATHEAD KM  TBD $[ 1,653,900 $ 0 0| 97% 76% 85% 6.3 %
Claim Status: 176.3 MI

NH 5-2(122)31 SCHELLINGER CONST CO INC P[ 00005 [[E]  04/05/06 $ 18,129,389 240

MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS,DRAIN,ELECTR 04/20/06 $[ 13729755 $ - 144,413 2 $ 1812939

1744 122 000 02B05 ICAL,FENCE MI TBD $ 17,984,976 242 $ 540,570
130 County: LAKE KM TBD $] 10,213,767 $ 0 0| 56% 30% NI/A 5.3 %
Claim Status: M

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 [ [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1,231,676 $ 0 0o 3 78,825

4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 % 94,210

SQUIRES-BILL 444-6228 181 County: FLATHEAD KM 05/11/05 $[ 976,489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: M

STPP 52-1(26)18 JTL GROUP, INC. - KALISPELL P 00052 [[E]  05/09/05 $ 717,685 40

YELLOW BAY - NORTH PLANT MIX OVERLAY,SEAL & COVER 08/03/05 $ 772847 $ 0 0o 3 71,768

5075 026 000 12405 & GUARDRAIL Ml 11/04/05 $ 717,685 0 % 61,259
181 County: LAKE KM  TBD $[ 619,009 $ 0 0| 8% 85% 85% 9.9 %
Claim Status: M

SMP 4599(03) LHC, INC. [ ] o7i1sio2 $ 279,475 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ @ 08/26/02 $[ 348464 $ 0 0o % 27,948

4973 003 000 18602 [ dMm  10/09/02 $ 279,475 0 0
999 County: LINCOLN & SANDER|[  J KM  12/23/02 $[ 281,033 $ 0 0| 101% 0% NA N/A
Claim Status: [ dwm

NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P[ 00005 [ [E]  04/05/06 $ 18,236,642 240

SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 169,702 4 $ 1823964

1744 121 000 26106 NTERPRETIVE CENTER 469 MI TBD $ 18,406,344 244 $ 558,424
130 County: LAKE KM TBD $] 8,307,027 $ 0 0| 46% 31% N/A 6.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: | 751-2043 | Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITORY/I 29 04/24/06 $[ 1184139 $ - 4850 0o s 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ dm TBD $ 1,739,953 240 31,506
111 County: LAKE [ dKM TBD $] 542,447 $ 0 0| 31% 18% NI/A 5.8 %
Claim Status: 28 ™I
Contract Totals for : ‘ ‘ 26106 ‘ s|_loss144 | 249
$[ 15,442,049 $| 164,852 | 4  $| 1,998,444
Proj. Count: $[ 20146297 [ 244 $[ 589,930
$[ 8,849,474 $| 19,981,445 $[ 1,998,444 | 44%[ 30%| dw[ 6.7 %
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [[E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ ¢ 10/14/03 $[ 62,604 $ 0 0o $ 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 11,306
FOY-DENNIS 523-5824 181 County: FLATHEAD KM 05/11/05 $[ 54509 $ 0 0| 92% 212% 101% 20.7 %
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 193 ‘ ‘CYR, MARK ‘ . s|__e185179 [ 799
[ 33561544 3| 78898 [ 10 4,131,465
P T Project Mgr. Total Length: MI $[ 41034074 [ 809 $[ 1,401,054
KM $| 22,648,177 $|  41,855,17§ $ 4,131,469 | 54%[ 34%| 36%| 6.2%
Project Mgr.‘ 183 \ ‘HEMBREE, TAMI \ Work Phone: | 523-5856 | Cell Phone: Email: \ thembree@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, L.L.C. [E] 03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON ] 04/07/03 $[ 2,110,268 $ 178,943 68 % 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ M o08/24/04 $ 1,955,998 218 $ 477,582
221 County: POWELL [ ]km TBD $[  2,004932 $ 2,385,899 $ 450,471 | 84% 106%  72% 23.8 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BH 0002(577) L M NEILSON & SONS, INC. [ ] 11/24/03 $ 272,191 60
D1 - SCOUR PROTECTION PLACEMENT OF CABLE-TIED BLOCK [ ] 09/13/04 $[ 382,350 $ 64,571 14 32,663
4391 577 000 06903 MATTRESSES AROUND BRIDGE SUBST [ Im TBD $ 336,762 74 90,053
240 County: RAVALLI [ ]km TBD $] 277,133 $ 0 0| 102% 276%  91% 32.5 %
Claim Status: [ Iwm
NH 7-1(98)49 F FRONTIER-WEST, L.L.C. P 00007 [[E]  02/07/05 $ 4,395,688 200
BITTERROOT RIVER-NORTH OF HAMI  REIN.CONC.BRIDGE WITH PRESTRES 03/16/05 $[ 5,250,480 $ 30,876 0o $ 439,569
2015 098 000 06C03 SED CONC.BEAM ON DRILLED SHAFT Ml 08/03/06 $ 4,426,564 200 416,941
130 County: RAVALLI KM  TBD $] 4384514 $ 0 0| 100% 95% 100% 9.5 %
Claim Status: M
IM-BH 0002(757) TAMIETTI CONSTRUCTION CO INC [ ] 02/06/06 $ 211,000 60
2002-D1-BRIDGE DECK SEAL BRIDGE DECK SEAL ] 05/01/06 $] 283537 $ 0 0o % 21,400
4770 757 000 14A05 [ ] wm  06/24/06 $ 211,000 60 22,717
232 County: MINERALMISSOULA/[ | KM  TBD $[ 225187 $ 0 0| 107% 106%  55% 10.1 %
Claim Status: [ Im
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 [ [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0o s 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 1,098
232 County: MINERAL,MISSOUL/ KM  TBD $[ 87,777 $ 0 0| 103% 13% 55% 1.3 %
Claim Status: M
Contract Totals for : ‘ ‘ 14A05 ‘ sL__296440 |60
$[ 399,537 | §| q | 0 3 29,944
Proj. Count: $[ 296440 | 60 | 23,815
$| 312,964 $| 296,440 $| 29,944 | 106/%| 80%| 55%| 7.6 ¥
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | . s erazd | 4rg
[ 8142639 $| 274390 | 82 ¢ 733,193
A Project Mgr. Total Length: 24 Mi 3| 7,015,764 | 552 9 1,008,391
KM $[ 6,979,543 $| 7,350,219 $| 952,647 | 99%| 106/%|  82%[ 14.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-1(155)64 RIVERSIDE CONTRACTING INC 1] o000 [[E]  12/12/05 $ 606,070 55
TARKIO-EAST FENCING REPLACEMENT,SEAL & COV [ o4 03/21/06 $ 602,747 $ 0 0 54,565
5065 155 000 02C05 ERE ] TBD $ 606,070 55 30,184
183 County: MINERAL/MISSOUL/ KM  TBD $ 616,544 $ 0 0| 102% 55%  96% 4.9 %
Claim Status: M
SFCI 90-1(156)74 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 581,619 55
ALBERTON - EAST & WEST FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $ 579,109 $ 0 0 52,312
5066 156 000 02C05 R [ Iwm TBD $ 581,619 55 16,180
183 County: MINERAL/MISSOUL/[ | KM  TBD $] 579,223 $ 0 0| 100% 31% 9% 2.8 %
Claim Status: [ Im
IM-STPS 0002(820) RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 205,286 55
FENCING - ALBERTON FIRE DAMAGE ~ FENCING REPLACMENT,SEAL & COVE ] 03/21/06 $[ 148153 $ 0 0 18,491
6009 820 001 02C05 R [ Im TBD $ 205,286 55 0
310 County: MINERAL/MISSOULA[ | KM  TBD $[ 223143 $ 0 0| 109% 0% 9% N/A
Claim Status: [ Im
Contract Totals for : ‘ ‘ 02C05 ‘ sL_1392079 |5
$[ 1,330,009 | $| q | 0 125,368
Proj. Count: $[ 1392975 [ 59 3§ 46,364
$ 1,418,910 $[ 1,392,979 $| 125,368 | 102%| 37%[  96%[ 3.3 %
CM 8128(1) MT MAT'LS, INC.(DBA)LS JENSEN U 08128 | [E]  10/03/05 $ 367,778 85
BROADWAY PEDESTRIAN XING-MISSO  CURB,SIDEWALK,SEAL & COVER ELE 10/09/05 $] 276,239 $ 60,624 14 36,778
4499 001 000 04505 CTRICAL,PAVEMENT MARKING V] TBD $ 428,402 99 84,754
NORDHAGEN-BLAIR 444-9128 411 County: MISSOULA KM  TBD $[ 448661 $ PENDING $ PENDING | 122% 230%  68% 18.9 %
Claim Status: M
STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P[ 00007 [[E]  11/15/04 $ 968,997 120
BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 9094 03/04/05 $[ 928885 $ 75,191 5 % 116,280
4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125  $ 91,438
180 County: MISSOULA KM  TBD $] 112335]$% 1,105,888 $ 157,315 | 102% 58% N/A 8.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 1115004 $ 2,888,911 120
BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL L] 03/04/05 $ 28859200 $ - 14,332 0 346,669
2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm 1122005 $ 2,874,579 120 653,493
510 County: MISSOULA [ ]km TBD $] 2,994,285 $ 0 0| 104% 189% NA  21.8 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 06704 ‘ s|_sesre08 [ 129
$[ 3,814,805 | $] 60,859 | 5§ 462,949
Proj. Count: $[ 3918767 [ 128 $[ 744,931
$[ 4,117,636 $| 3,994,799 $| 503,984 | 103 %[ 148|%| d%[ 18.1 %
IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. 1100090 [ [E]  05/09/05 $ 7,026,334 175
7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN 07/13/05 $[ 7,125,993 $ 796,766 21 562,107
4572 105 000 07305 OUS SURFACING,SEAL & COVER mi TBD $ 7,823,099 196 538,501
182 County: MISSOULA KM  TBD $] 8,108,073 $ 0 0| 115% 96% 100% 6.6 %
Claim Status: M
STPS 474-1(6)0 JTL GROUP, INC.- MISSOULA s[ 00474 [[E]  05/09/05 $ 487,404 30
DESMET INTERCHANGE - WEST OVERLAY,SEAL & COVER,GUARDRAIL [ O 06/21/05 $] 547414 % 56,225 2 58,489
5458 006 000 07405 ,BRIDGE RAIL REVISION,& PAVEME Ml 08/26/05 $ 543,629 32 58,140
181 County: MISSOULA KM  01/19/06 $[ 559,046 $ 555,583 77,782 | 101% 75%  84% 10.4 %
Claim Status: M
SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN uJos112 [ [E]  07/09/04 $ 79,496 80
EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER 08/16/04 $[ 86128 $ 0 0 7,155
5427 002 000 10604 Ml 09/16/05 $ 79,496 80 4,774
STACK-SHANE 523-5830 181 County: MISSOULA KM  TBD $[ 74528 % 0 0| 9% 67% NIA 6.4 %
Claim Status: M
CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN UJ 08116 | [E]  07/09/04 $ 145,063 80
MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING,PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167,562 $ 0 0 13,056
5061 006 000 10604 & COVER Ml 09/16/05 $ 145,063 80 18,774
181 County: MISSOULA KM  TBD $[ 135703 $ 0 0| 94% 144% NA 138 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN uJos121 [[E]  07/09/04 $ 164,525 80
ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ @ 08/16/04 $[ 200,990 $ 0 0o $ 14,807
5063 002 000 10604 & COVER Ml 09/16/05 $ 164,525 80 $ 19,470
181 County: MISSOULA KM TBD $ 184,343 $ 189,343 24615 | 97% 79% N/A 106 %
Claim Status: MI
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08117 [ [E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ 3 08/16/04 $] 355807 $ 0 0o $ 29,367
5426 005 000 10604 G,SEAL & COVER 979 Ml 09/16/05 $ 326,305 80 3 52,698
STACK-SHANE 180 County: MISSOULA KM TBD $] 342,370 $ 0 0| 105% 179% N/A 154 %
Claim Status: .979 MI
Contract Totals for : ‘ ‘ 10604 ‘ s 7539 [ &9
$[ 810,487 | 9] o0 [ 0d 9 64,385
Proj. Count: $ 715389 | 87 3 95,716
$| 736,941 3| 740,207, 3| 74,193 | 100/%[ 129)%| 0%| 13
IM 0002(392) OMO CONSTRUCTION INC [ ] 11/14/05 $ 290,775 30
D1 - INTERSTATE GUARDRAIL INTERSTATE GUARDRAIL IMPROVEME ] 05/02/06 $[ 296,075 $ 0 0o 3 34,893
3457 392 005 11A05 NTS [ ]wm  o05/2506 $ 290,775 30 % 0
KELLER-SCOTT 310 County: MINERAL [ ]km TBD $[ 244,264 $ 0 0| 84% 0% 100% N/A
Claim Status: [ Im
Project Mgr. Totals for | [ 184 | MAART, WILLIAM W | s 1413563 [ 579
$[ 14,201,022 $| 974,474 | 42 9 1,344,969
Proj. Count: Project Mgr. Total Length: M $[ 15113036 [ 617 1,568,406
KM $[ 15,633,531 $| 14,368,451 $| 1,415,105 | 109%| 111%[  60%[ 1d%
Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[11- SEP- 06 |

District 1 - Missoula |

[ MONTANA DEPARTMENT OF TRANSPORTATI ON |

Page 9 of 67

| CONSTRUCTI ON REPORT

| MCVBR009

‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. [M]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR [ ] 04/19/05 $[ 10,337,729 $ 182,111 0 $  1,088919
1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| [ Iwm TBD $ 11,071,298 220 $ 832,105
130 County: LAKE [ Jkm TBD $] 10,984,713 $ PENDING $ PENDING | 101% 76% 8% 7.6 %
Claim Status: [ Iwm
NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P] 00005 [[E]  02/06/06 $ 6,974,633 160
MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $[ 8,483,104 $ 0 0o $ 767,210
1744 142 000 03905 [ adm TBD $ 6,974,633 160  $ 149,961
130 County: LAKE [ dKvM TBD $] 2,394,753 $ 0 0| 34% 20% 39% 6.3 %
Claim Status: M
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 [[E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ 4 02/02/05 $| 14219828 $ 1,181,927 0 1,518,226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, M TBD $ 16,364,185 30 1,319,429
140 County: LAKE KM TBD $[ 16,414,442 $ 15,827,795 1,419,270 | 104% 93% NI/A 8 %
Claim Status: MI
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P] 00005 [[E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL PLANT MIX SURFA 03/16/04 $] 13,704,853 $ 596,171 0 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE M TBD $ 14,940,479 0 974,891
130 County: FLATHEAD KM  TBD $[ 14,714,857 $ 11,258,667 1,643,899 | 131% 59% N/A 6.6 %
Claim Status: M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . S__47390368 [ 41d
[ 46,745,519 $| 1,960,209 | 0 3 4,521,900
A Project Mgr. Total Length: MI $[ 49,350,595 [ 419 9| 3,276,386
KM $[ 44,508,764 $| 44,950,282 $| 4,919,298 | 99w | 67%| 19%| 7.4%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |
‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: | 751-2041 | Cell Phone: S Email: ‘ jiroberts@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 6701(8) NELCON INC - KALISPELL U] 06701 | [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ @ 09/07/05 $[ 1,436,802 $ - 4,653 0o 3 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, M TBD $ 1,665,334 0o $ 131,779
140 County: FLATHEAD KM  TBD $[ 1,709,755 $ 0 0| 102% 20% N/A 7.7 %
Claim Status: mI
STPU 6701(9) NELCON INC - KALISPELL U| 06701 | [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ 3 09/07/05 $ 334923 $ 0 0o $ 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS MI TBD $ 382,430 0o $ 10,969
140 County: FLATHEAD KM TBD $] 282,003 $ 0 0| 74% 2% NIA 3.9 %
Claim Status: M
STPU 6701(7) NELCON INC - KALISPELL U| 06701 | [E]  06/05/05 $ 4,528,625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S 09/07/05 $[ 2,792,398 $ 559,528 0o 3 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB M TBD $ 5,088,153 0 $ 398,565
140 County: FLATHEAD KM TBD $[ 4883819 $ 0 0| 108% 61% N/A 8.2 %
Claim Status: MI
Contract Totals for : ‘ ‘ 04605 ‘ sL_osenony |0
$[ 4,564,123 | $| 554,875 | 0 s 1974312
Proj. Count: $[ 7485917 [ 0 $[ 541,313
$[  6,875573 $[ 6,581,043 $ 1,974,312 | 104 %[ 27%| gw| 7.9 %
Project Mgr. Totals for | [ 191 | ROBERTS, JAMES | s__esenoad [ 9
$[ 4,564,123 $| 554,875 | 0 3 1,974,312
Proj. Count: Project Mgr. Total Length: Mi 3| 7,135,917 | 0 3 541,313
KM $[ 6,875,573 $| 6,581,043 $| 1,974,312 | 104%[ 27%] g% 7.9%
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 52-2(31)34 MONTANA LINES INC P 00052 [[E]  07/05/05 $ 92,215 30

SIGNAL - JCT MT 83 SIGNALS,SIGNING & PAVEMENT MAR 10/18/05 $[ 90,057 $ 0 0 13,832

5076 031 000 01605 KINGS Ml 01/05/06 $ 92,215 30 18,924
410 County: FLATHEAD KM TBD $[ 92,860 $ 118,668 17,719 | 78% 107%  77% 20.4 %
Claim Status: M

STPHS 1-2(132)113 H L CONSTRUCTION P] 00001 [[E]  10/03/05 $ 99,990 20

2000-SLOPE FLTN-10 KM W KALISP GRADING,SLOPE FLATTENING 04/24/06 ${ 80330 $ 0 0 9,999

4708 132 000 01805 [ dMm 0522006 $ 99,990 20 15,027
310 County: FLATHEAD [ dKvM TBD $ 79628 $ 0 0| 8% 150%  70% 18.9 %
Claim Status: M

SFCS 548-1(9)4 J T L GROUP INC - KALISPELL s[ 00548 [[E]  06/05/06 $ 1,197,816 75

JCTUS 93-JCT US 2 OVERLAY,SEAL & COVER,TRAFFIC S 07/17/06 $[ 1,326,835 $ 0 0 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS M TBD $ 1,197,816 75 48,456
180 County: FLATHEAD KM TBD $[ 378,653 $ 0 0| 32% 40% 60% 12.8 %
Claim Status: MI

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P] 00005 [[E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATERRIVER ~ GRADE,GRAVEL,PMBS,DRAINAGE 08/24/06 $[ 11563212 $ 0 0 1,071,805

1061 086 004 02706 M TBD $ 10,719,454 180 0
130 County: FLATHEAD KM  TBD $ 117,199 $ 0 0 1% 0% 4% N/A
Claim Status: M

STPHS-STPP 52-2(28)51 MONTANA LINES INC P[ 00052 | [E]  11/14/05 $ 398,831 45

MT 35/SEC 317 INT - KALISPELL INTERSECTION SIGNAL IMPROVEMEN 04/25/06 $[ 373111 $ 0 0 35,895

4022 028 000 02F04 T [ dmMm 0726006 $ 398,831 45 52,400
410 County: FLATHEAD [ dKM TBD $[ 339,920 $ 0 0| 8% 146% 100% 15.4 %
Claim Status: 50.8 Ml

BR 9024(19) FRONTIER-WEST LLC [E] 04/10/06 $ 1502436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES ] 07/24/06 $[ 1,499,677 $ 0 0 225,365

4228 019 000 04105 [ Im TBD $ 1,502,436 170 19,560
221 County: LAKE [ kM TBD $[ 19,790 $ 0 0 1% 9%  24% 98.8 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-4(29)173 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 156,859 60
EUREKA - SOUTH SEAL & COVER,PAVEMENT MARKING, 06/01/06 $[ 157,488 $ 0 0o % 18,823
5456 029 000 05C05 MILL,FILL,PLANT MIX SURF,BRIDG Ml 08/19/06 $ 156,859 60 8,012
182 County: LINCOLN KM  TBD $] 149,879 $ 0 0| 9% 43% 55% 5.3 %
Claim Status: M
NH 5-4(28)168 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 202,321 60
FORTINE - NORTH SEAL & COVER BRIDGE DECKS,SEAL 168.3 06/01/06 $ 207,583 $ 0 0o $ 24,279
5722 028 000 05C05 & COVER,PAVEMENT MARKING,MILL Ml 08/19/06 $ 202,321 60 28,718
183 County: LINCOLN KM  TBD $[ 204,247 $ 0 0| 101% 118%  55% 14.1 %
Claim Status: M
NH 5-4(30)177 SCHELLINGER CONST CO INC P[ 00005 [[E]  12/12/05 $ 716,886 60
EUREKA - NORTH & SOUTH SEAL & COVER BRIDGE DECKS,PAVE 06/01/06 $ 749192 $ 2,338 0o 3 86,026
5457 030 000 05C05 MENT MARKING,MILL,FILL,PLANT M Ml 08/19/06 $ 719,224 60 36,346
183 County: LINCOLN KM TBD $[ 562,079 $ 0 0| 78% 42%  55% 65 %
Claim Status: M
Contract Totals for : ‘ ‘ 05C05 ‘ s__1or6068 | &
$[ 1,114,263 | $| 2,338 | 0 129,128
Proj. Count: $[ 1078404 [ 60 8| 73,076
$| 916,201 $| 1,076,066 $| 129,128 | 83%| 57%[ 59%[ 8 %
STPHS 263-1(22)6 OMO CONSTRUCTION INC S[ 00263 [ [E]  11/14/05 $ 25,500 30
2001-DELINEATORS-WEST OF MISSO  SIGNS,DELINEATORS 04/13/06 $] 34,019 $ 362 0o % 3,838
5010 022 000 06A05 M TBD $ 25,861 30 4,026
310 County: MISSOULA KM  TBD $[  25621% 0 0| 100% 105%  17% 15.7 %
Claim Status: MI
STPHS 0002(759) OMO CONSTRUCTION INC P[ 00035 [[E]  11/14/05 $ 10,105 30
2002-D1-SIGNING SIGNING,DELINEATORS 04/13/06 $[ 12,257 $ 0 0o % 1,524
5358 759 000 06A05 M TBD $ 10,105 30 7,067
411 County: SANDERS KM  TBD $[ 9992 $ 0 0| 99% 464%  17% 70.7 %
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: 751-2040 | Cell Phone: Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 292-1(5)0 OMO CONSTRUCTION INC S[ 00292 [[E]  11/14/05 $ 39,688 30
2001-SAFETY IMPROVEMENT-KALISP ~ SIGNING,DELINEATORS [ @ 04/13/06 $[ 49,728 $ 5,240 2 % 5,932
5015 005 000 06A05 ] TBD $ 44,928 32 3 9,308
County: FLATHEAD KM  TBD $[ 44548 3 0 $ 0| 112% 157%  16% 20.9 %
Claim Status: M
Contract Totals for : ‘ ‘ 06A05 ‘ 3| 75203 [
$[ 96,004 | $] 5602 | 2§ 11,294
Proj. Count: 3| 80894 [ 33 3 20,401
$| 80,158 $| 75,293 $| 11,294 | 106%| 181/%|  16%]| 25.5 ¥4
SFCN 5-2(141)93 SCHELLINGER CONST CO INC [ ] 1w14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2,024,919 $ 18,908 0o $ 271,631
5514 141 000 07B05 [ ]wm  o08/23/06 $ 2,114,836 45 3 119,687
County: LAKEJFLATHEAD [ | KM  TBD $] 2,089,547 $ 0 $ 0| 100% 44%  89% 5.7 %
Claim Status: [ Im
STPHS 0002(676) OMO CONSTRUCTION INC [ ] 1w14/05 $ 294,379 40
1998-D1-GUARDRAIL GUARDRAIL,SLOPE FLATTENING ] 03/27/06 s 366474 $ 0 0o % 44,156
4423 676 000 08A05 [ ]wm  05/3006 $ 294,379 0 % 50,825
County: LAKEFLATHEAD [ | KM  TBD $[ 276,169 $ 0 $ 0| 94% 115%  63% 18.4 %
Claim Status: [ Im
NH 1-2(133)134 JT L GROUP INC - KALISPELL [ ] 02/06/06 $ 1,073,508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM [ ] 07/06/06 $[ 1038430 $ 0 0o s 85,881
5450 133 000 18106 ENT MARKINGS [ Iwm TBD $ 1,073,508 30 % 48,453
County: FLATHEAD [ ]km  TBD $] 681,208 $ 0 $ 0| 63% 56% 83% 7.1 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | . s__1s625914 [ 729
[ 19,573,307 $| 26,848 | 2§ 2,018,768
A Project Mgr. Total Length: MI $[ 18,652,763 [ 727 9| 466,809
KM $[  5071,329 $| 18,652,369 $| 2,022,655 | 27%[ 23w  43%| 9.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Project Mgr.| 181 | SULLIVAN, SHEILA | Work Phone: | 523-5877 | Cell Phone: S Email: | ssullivan@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(120)20 RIVERSIDE CONTRACTING INC P] 00005 | [E]  02/06/06 $ 17,269,807 180
VIC WHITE COYOTE RD-S RAVALLI GRADE,GRAVEL,STR,WILDLIFE FENC 03/06/06 $[ 15,603,255 $ 262,449 1 $ 1,726,981
1744 120 000 01B05 E,WETLAND M TBD $ 17,532,256 181 851,395
130 County: LAKE KM  TBD $[ 16,810,845 $ 0 0| 97% 49% NA 51 %
Claim Status: mI
NH 5-2(119)19 FRONTIER-WEST, LLL.C. P 00005 [[E]  10/13/04 $ 7425190 0
NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 360,624 0o $ 891,023
1744 119 000 02904 G,DRAINAGE, WETLAND RESTOR,RET MI TBD $ 7,785,814 0o $ 903,935
140 County: LAKE KM TBD $] 7925129 $ 0 0| 107% 101% NA 114 %
Claim Status: M
IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1] 00090 | [M]  03/25/02 $ 2,326,681 90
MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $ 29733200 $ - 33235 0o 3 186,134
3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 0 % 195,359
170 County: MISSOULA KM  08/06/03 $[ 2187913 $ 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M
Project Mgr. Totals for | | 181 | SULLIVAN, SHEILA | s|_2r02167 | 279
$[ 26,512,284 $| 589,838 | ] 3§ 2,804,139
Proj. Count: Project Mgr. Total Length: M $[ 27611516 [ 271 $[ 1,950,689
KM $[ 26,923,885 $| 26,882,910 $| 2,814,630 | 100%| 69%[  33%| 7.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 182,423550 [ 3,879
$[ 173,760,340 $| 5977,292 | 179 $| 19,455,739
$[ 188,400,838 [ 4,054 $[ 12,841,562
$[ 150,660,262 $| 182,391,017 $[ 20,184,173 | 83%[ 64%[ 50%[ 8.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 \ }ARVISH,MIKE

marvish@mt.gov

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 0204(4) HOLLOW CONTRACTING UJ 00204 | [E]  11/15/04 $ 378,878 45
4TH-HICKORY TO RR XING-ANACOND  COLD MILLING,PMS OVERLAY,SEAL 764 04/11/05 $[ 455777 $ 5,919 5 % 37,888
5093 004 000 01B04 & COVER,SIDEWALK,CURB & GUTTER 476 Ml 10/20/05 $ 384,797 50 % 65,627
180 County: DEER LODGE 768 KM TBD $[ 351,860 $ 381,378 $ 69,466 | 92% 94% 126% 18.7 %
Claim Status: mI
BR 9001(47) EDWARD T COPPS CONST. X[ 01095 [ [E]  02/07/05 $ 402,789 75
BIG HOLE R-3 KM SW OF JACKSON BRIDGE REPLACMENT & APPROACH W 04/06/05 $[ 489,988 $ 1,086 0o $ 60,418
4539 047 000 06105 ORK [ dwm  11/02/05 $ 403,875 75 147,920
221 County: BEAVERHEAD [ dkvm TBD s 416,843 $ 416,278 141,535 | 100% 105%  95% 35.5 %
Claim Status: M
IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] 05/14/02 $ 5672421 120
OPPORTUNITY - NISSLER SEAL & COVER ] 06/11/02 $[ 6,276,618 $ 130,888 0 453,794
3611 046 000 09402 [ ]wm 082503 $ 5,803,309 120 432,490
180 County: DEERLODGE,SILVE [ ] KM  12/30/03 $[ 5888740 $ 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: [ Im
STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120
JCT 1-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 596 06/11/02 $[ 380579$% - 3176 0 24,742
4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773
183 County: DEER LODGE KM 12/30/03 $[ 318,633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 09402 ‘ s|_sesLeer | 12
$[ 6,657,193 | $| 127,712 | 0 3 478,53§
Proj. Count: $[ 6109409 [ 120 $[ 452263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 88%| 111%[ 7.3 ¥
BRF-BR 9039(34) SLETTEN CONSTRUCTION CO [ ] o5/09/05 $ 1,716,882 160
POWELL COUNTY BRIDGES PRE-STRESSED CONCRETE BEAM BRI [ ] 08/17/05 $[ 1,932,709 $ 0 0 257,532
4742 034 000 15405 DGES,GRADE,GRAVEL BITUMINOUD S [ Im TBD $ 1,716,882 160 259,430
MILLER-BRYAN 444-9413 221 County: POWELL [ Jkm TBD $[ 1,651,540 $ 0 0| 9% 101%  96% 15.7 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@mt.gov

Claim Status:

L Im

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 46-5(2)51 ASCORP INC DBA DEBCO CONSTRUCT [ ] 03/06/06 $ 6,724,386 160
SPORTSMAN'S CAMPGROUND - EAST ~ GRADE,GRAVEL,PLANT MIX SURFACI [ ] 05/09/06 $[ 6,068,563 $ 448,514 11 672,439
2137 002 000 27106 NG,STRUCTURES [ Iwm TBD $ 7,172,899 171 304,642
140 County: DEERLODGE,SILVEI[ | KM  TBD $[ 3,200,014 $ 0 0| 48% 45%  48% 95 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | s 15204637 | 569
$[ 15,604,226 $] 583,231 | 16 9 1,506,813
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 15787863 [ 576 9 1,229,882
KM $[ 11,827,632 $| 15,569,955 $| 1,657,184 | 76%| 74%|  87%[ 10.4%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: | 494-9649 | Cell Phone: Email: ‘ dclary@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(48)76 AMWELLES INC P 00050 [[E]  04/10/06 $ 625,793 45
PEDESTRIAN TUNNEL-GALLATIN GAT  PEDESTRIAN TUNNEL,GRADING,PMBS TBD $[ 621,623 - 1,159 0 75,095
4582 048 000 03605 ,SIDEWALKS,ELECTRICAL [ dwm TBD $ 624,634 45 110,458
620 County: GALLATIN [ dKM TBD $[ 599,003 $ 0 0| 9% 147%  96% 184 %
Claim Status: mI
STPS 359-1(7)1 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $ 375,664 100
CARDWELL - HARRISON SEAL & COVER ] 06/26/06 $[ 382270 $ 0 0 37,566
5811 007 000 06206 [ Im TBD $ 375,664 100 11,399
183 County: MADISON [ kM TBD $] 137,731 $ 0 0| 37% 30% 56% 83 %
Claim Status: [ Im
IM 90-5(63)264 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $ 1828588 100
MILLIGAN CANYON INTERCHANGE - MILL,FILL,DRIVING LN,SEAL & CO ] 06/26/06 $[ 1,892,228 $ 0 0 182,859
5720 063 000 06206 VER FULL WIDTH,SEAL & COVER ON [ Iwm TBD $ 1,828,588 100 58,064
180 County: BRAODWATERJEFF[ | KM  TBD $[ 1,227,780 $ 0 0| 67% 32%  56% 4.8 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[[11- SEP- 06 | [ VONTANA DEPARTMENT OF TRANSPORTATI ON | Page 18 of 67
| CONSTRUCTI ON_REPORT | NCVBRO09

District 2 - Butte |

‘Project Mgr.‘ 213 HCLARY,DAN ‘Work Phone: 494-9649 | Cell Phone: | 490-6016 Email: \ dclary@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 06206 sL_z204257 [ 10
$[ 2,274,498 | $| q | 0 3 220,425
Proj. Count: $[ 2204257 [ 100 | 70,363
$[ 1365511 $| 2,204,257 $| 220,425 | 63%| 32%| 56%| 5.2 ¥
STPS 393-1(6)0 JIM GILMAN EXCAVATING INC s[ 00393 [ [E]  03/06/06 $ 116,750 30
JCT MT 2-SW SEAL & COVER [ @ 06/24/06 $[ 150,888 $ 0 0o % 9,340
5731 006 000 07206 M TBD $ 116,750 30 % 6,104
183 County: SILVER BOW KM  TBD $] 112,354 $ 0 $ 0| 9% 65% 10% 5.4 %
Claim Status: MI
IM 0002(743) JIM GILMAN EXCAVATING INC. | | 05/09/05 $ 1,353,194 60
INTERSTATE REHAB-BUTTE CRACK & SEAT,PLANT MIX BITUMIN ] 07/05/04 $[ 1,395,654 $ 13,430 3 % 108,255
5099 743 000 14405 OUS SURFACING,SEAL & COVER [ Iwm TBD $ 1,366,624 63 $ 136,549
170 County: SILVER BOW [ Jkm TBD $] 1,532,174 $ 1,480,110 $ 148,011 | 104% 92% 100% 8.9 %
Claim Status: [ Im
Project Mgr. Totals for : ‘ ‘ 213 ‘ ‘CLARY,DAN ‘ . s__429098d [ 239
[ 4,442,663 9| 12,271 | 3 413,115
P T Project Mgr. Total Length: MI 3 4312260 | 238 3 323,474
KM $[ 3,609,042 $| 4,426,909 $ 452,871 | 83%[ 71%| 69%| 9%
Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT \ Work Phone: | 556-4724 | Cell Phone: Email: \ mcollingwood@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 86-1(25)3 SLETTEN CONSTRUCTION CO P[ 00086 | [E]  12/13/04 $ 865,079 90
BRIDGER CREEK - 3 KM NE OF BOZ GRADE,GRAVEL,PLANT MIX SURFACI 02/07/05 $] 726,037 $ 0 0o $ 103,809
4230 025 000 03304 NG,CONCRETE SLAB STRUCTURE [ dwm TBD $ 865,079 90 $ 199,270
221 County: GALLATIN [ dkKvM TBD $] 865,709 $ 866,550 $ 190,641 | 100% 105%  99% 23 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 86-1(31)19 H L CONSTRUCTION P 00086 [[E]  08/18/05 $ 174,800 15
2002-GUARDRAIL-NE OF BOZEMAN GUARDRAIL,GRADING,GRAVEL & REV 09/28/05 $[  203980$ - 151 0o % 17,480
5377 031 000 03805 EGTATION Ml 11/30/05 $ 174,649 15 3 16,874
310 County: GALLATIN KM  TBD $[ 170,403 $ 0 0| 97% 97%  80% 9.9 %
Claim Status: M
NH 50-1(25)4 H K CONTRACTORS INC P 00050 [[E]  03/06/06 $ 1,293,040 90
JCT US 287 - NORTH & SOUTH PMBS,COLD MILL,GUARDRAIL,BRIDG TBD $[ 1,015831 $ 0 0 142,234
5468 025 000 04206 E DECK,SIDEWALK,SEAL & COVER S [ &M TBD $ 1,293,040 90 25,854
181 County: GALLATIN KM  TBD $] 987,711 $ 0 0| 76% 18% 102% 2.6 %
Claim Status: M
NH 50-1(26)0 H K CONTRACTORS INC P] 00050 [[E]  03/06/06 $ 985,900 90
WEST YELLOWSTONE - NORTH PMBS,COLD MILL,GUARDRAIL,BRIDG 366 TBD s 768143 $ 0 0 108,449
5469 026 000 04206 E DECK,SIDEWALK,SEAL & COVER S M TBD $ 985,900 90 26,483
181 County: GALLATIN KM TBD $] 563,548 $ 0 0| 57% 24% 102% 4.7 %
Claim Status: MI
Contract Totals for : ‘ ‘ 04206 ‘ sL_2218940 | o
$[ 1,783,973 | $| q | 0 250,683
Proj. Count: $ 2278940 [ of 3§ 52,337
$[ 1,551,259 $[ 2,278,940 $| 250,683 | 68%| 21%| 102|%| 3.4 %
BR 540-1(13)7 SLETTEN CONSTRUCTION COMPANY s[ 00540 [[E]  12/12/05 $ 1,269,043 120
STRUCTURES - S OF PRAY GRADING,AGGREGATE SURF,PMBS,DR 01/17/06 $] 1,236,161 $ 200,309 3 152,285
4232 013 000 05305 AINAGE,GUARDRAIL,SEEDING,SEAL& M TBD $ 1,469,352 123 219,354
221 County: PARK KM  TBD $[ 1,158,631 $ 0 0| 91% 144%  78% 18.9 %
Claim Status: M
STPU 7409(2) AM WELLES INC UJ 07409 [ [E]  06/05/06 $ 1,160,100 75
H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994,969 $ 0 0 158,829
4979 002 000 08406 ACING ] TBD $ 1,160,100 75 66,846
140 County: PARK 714 KM TBD $ 685777 $ 0 0| 59% 42%  52% 9.7 %
Claim Status: MI
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | s 5747969 [ 399
$[ 5,085,120 $| 200,158 | 3 3 683,086|
Proj. Count: [ 6 ] Project Mgr. Total Length: MI 3 5948120 [ 393 9| 554,681
KM $[ 4,431,775 $| 5,749,433 $| 769,918 | 79%[ 72%| 83%[ 12.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘WorkPhone: 495-1506 Cell Phone: | 490-0425 Email:‘

tfellows@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1] 00015 [ [E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ d M  0804/03 $ 3,432,849 194 571,005
221 County: LEWIS & CLARK [ 0 KM 09/27/04 $[ 3420634 $ 3,441,130 543,661 | 99% 105% 105% 16.7 %
Claim Status: M
BR 8-2(47)43 MARONICK CONST. LLC P[ 00008 [[E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 286,664 4 % 184,810
3398 047 000 12401 D UNDERPASS WATER,SEWER,SIGNAL Ml 10/01/04 $ 2,134,765 124 341,302
140 County: LEWIS & CLARK KM  07/18/05 $] 2212683 $ 1,933,667 387,320 | 114% 88% 144% 154 %
Claim Status: M
STPU 5807(8) MARONICK CONST. LLC U] 05807 | [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 603,913 41 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, 814 Ml 10/01/04 $ 4,599,407 161 877,273
130 County: LEWIS & CLARK KM 07/18/05 $[ 4961,086 $ 4,952,513 929,608 | 100% 94% 111% 17.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 12401 ‘ s|_sedased | 12
$[ 6,374,477 | $| 890577 [ 45 g 584,359
Proj. Count: $ 6784179 | 169 $[ 1218575
$[ 7,173,769 $[ 6,886,180 $[ 1,316,928 | 104%| 93%[ 108%[ 17 %
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | s 8007214 | 300
$[ 10,023,081 $| 1,169,748 [ 59 9 899,727
Proj. Count: Project Mgr. Total Length: M $[ 1016702 [ 359 1,789,580
KM $[ 10,594,403 $[ 10,327,310 $| 1,860,589 | 103%| 96%[ 107/%[ 16.9%
Project Mgr.‘ 212 ‘ ‘HANCOCK,DALE ‘ Work Phone: @ Cell Phone: Email: ‘ dhancock@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email:‘

dhancock@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 15-1(100)52 OMO CONSTRUCTION INC 1] 00015 [[E]  07/03/06 $ 23,419 25
2003-SIGNING-SO BARRETTS INTCH SIGNING TBD $[ 2399 % 0 0o % 3,279
5855 100 000 02506 M TBD $ 23,419 25 % 5,707
411 County: BEAVERHEAD KM  TBD $[ 20,260 $ 0 0| 87% 174%  52% 282 %
Claim Status: mI
STPP 89-1(8)2 HELENA SAND&GRAVEL DBA BLAHNIK P 00089 [[E]  03/08/04 $ 2,585,835 0
DILLON - NO. MONTANA ST. GRADING,GRAVEL,PLANT MIX SURFA 04/08/04 $[ 3165515 $ 189,488 0o $ 387,875
1809 008 000 07C03 CING,SIDEWALK,CURB & GUTTER,WA Ml 07/17/06 $ 2775323 0o s 383,767
140 County: BEAVERHEAD KM TBD $[ 3,004,345 $ 2,729,314 483,048 | 113% 79% NA 124 %
Claim Status: M
STPP-STPE 49-1(16)0 HELENA SAND&GRAVEL DBA BLAHNIK P[ 00049 [[E]  03/08/04 $ 2,867,450 0
DILLON - NE GRADE,GRAVEL,PLANT MIX SURFACI [ @ 04/08/04 $[ 3422465 $ 856,922 15 430,118
1811 016 000 07C03 NG,SIDEWALK,CURB & GUTTER,WATE Ml 07/17/06 $ 3,724,372 15 397,972
140 County: BEAVERHEAD KM TBD $[  3881,884 $ 3,105,651 456,656 | 125% 87% N/A 10.3 %
Claim Status: MI
Contract Totals for : ‘ ‘ 07C03 ‘ | sasazed |0
$[ 6,587,980 | $| 1,046,410 | 1§  § 817,993
Proj. Count: $ 64996905 | 19 $[ 781,739
$[ 6,976,233 $[ 5,834,969 $| 939,704 | 120/%| 83%| 300|%| 11.2 %
STPP 46-2(12)8 JIM GILMAN EXCAVATING INC P 00046 [[E]  02/06/06 $ 450,573 30
WISDOM - WEST SEAL COVER,PAVEMENT MARKINGS TBD $[ 426,045 $ 0 0o $ 36,046
5799 012 000 08106 V] TBD $ 450,573 30 19,312
183 County: BEAVERHEAD KM  TBD $[ 386,079 $ 0 0| 8% 54% 67% 5 U
Claim Status: MI
STPS 278-1(21)30 JIM GILMAN EXCAVATING INC S[ 00278 [[E]  02/06/06 $ 146,240 30
BIG HOLE PASS - EAST & WEST SEAL & COVER,PAVEMENT MARKINGS TBD $[ 137914 $ 0 0o $ 11,699
5730 021 000 08106 ] TBD $ 146,240 30 7,223
183 County: BEAVERHEAD KM  TBD $] 127,813 $ 0 0| 87% 62% 67% 57 %
Claim Status: M
Contract Totals for : ‘ ‘ 08106 ‘ s se6s1d [
$[ 563,959 | $] q | q 3 47,745
Proj. Count: s 596813 [ 30 8 26,535
$| 513,892 $| 596,813 $| 47,745 | 86%| 56%| 67%[ 5.2 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email:‘

dhancock@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. s[ 00324 [ [E]  11/15/04 $ 640,393 175
15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 $[ 679523 $ 3,762 0o % 64,039
4318 002 000 11404 ] TBD $ 644,155 175 46,487
TRIBELHORN-LESLY 444-6242 183 County: BEAVERHEAD KM  TBD $[ 720,035 $ 0 0| 112% 73%  95% 6.5 %
Claim Status: M
STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [E] 11/15/04 $ 5,742,102 175
GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $] 6,248,874 $ 212,247 6 % 574,210
4476 004 000 11404 CING,SEAL & COVER [ Im TBD $  50954,348 181 675,471
140 County: BEAVERHEAD [ ]km TBD $]  6,293054 $ 6,313,425 670,110 | 100% 101%  92% 10.7 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 11404 ‘ s__o6382408 | 179
$[ 6,928,397 | $| 216,009 | 6 9 638,249
Proj. Count: $[ 6598503 [ 18] 8] 721,958
$[ 7013089 $| 6,953,819 $| 734,149 | 101%| 98%|  92%| 10.3 %
STPP 29-1(44)0 HOLLOW CONTRACTING INC P[ 00029 [[E]  03/06/06 $ 741,415 45
ENNIS - WEST OVERLAY,SEAL & COVER [ @ TBD $ 808,877 $ 0 0o 3 66,727
5518 044 000 14206 MI TBD $ 741,415 45 13,474
180 County: MADISON KM  TBD s 74143 0 0 1% 20%  84% 181.7%
Claim Status: M
Project Mgr. Totals for :| [ 212 | HANCOCK,DALE | s 1sor.e2q [ 279
$[ 14,913,163 $| 1262419 [ 21 9§ 1,573,993
A Project Mgr. Total Length: Mi $[ 14,459,845 [ 296 1,549,413
KM $[ 14,530,888 $| 14,150,430 $| 1,791,604 | 103%| 86%[  95%[ 10.71%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: @ Cell Phone: Email: ‘ deharris@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 \ ‘HARRIS, DEAN

‘Work Phone: 494-9643 Cell Phone: | 490-2506 Email:‘

deharris@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XIM Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-5(61)240 JIM GILMAN EXCAVATING INC. I [ 00090 [ [E]  08/18/05 $ 3,020,362 75
PIPESTONE - WHITEHALL COLD MILLING,DIGOUTS,PLANT MIX 05/08/06 $[ 3,164,106 $ 6,197 0 302,036
5467 061 000 05405 BITUMINOUS SURFACING,GUARDRAIL M TBD $ 3,026,559 75 205,100
181 County: JEFFERSON KM  TBD $[ 3,066,765 $ 0 0| 102% 68% 95% 6.7
Claim Status: M
STPHS 15-2(89)124 JIM GILMAN EXCAVATING INC 1] 00015 | [E]  07/03/06 $ 1,373,720 90
BRIDGE SKID TREATMENT - BUTTE BRIDGE DECK TREATMENT,GRIND,PA TBD $[ 1,224,779 $ 0 0 155,950
5297 089 001 07606 VE APPROACHES mi TBD $ 1,373,720 90 0
232 County: SILVER BOW KM  TBD $] 316,139 $ 0 0| 23% 0% 27% NA
Claim Status: M
IM 15-2(88)116 JIM GILMAN EXCAVATING INC 1] 00015 | [E]  03/06/06 $ 2,339,444 90
BUXTON-N& S OVERLAY,SEAL & COVER,GUARDRAIL TBD $| 2468659 $ - 34,049 0 210,550
4292 088 000 16206 ,PAVEMENT MARKINGS M TBD $ 2,305,395 90 30,284
180 County: SILVER BOW KM TBD $[ 630,884 $ 0 0| 27% 14% 60% 48
Claim Status: M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | s 654 | 259
$[ 6857540 $| - 27,852 | 0 3 668,536
Proj. Count: Project Mgr. Total Length: Mi 3| 6,705,674 | 255 9 235,384
KM $[ 4,013,788 $| 6,733,526 $| 668,536] | 60%| 39%| 58%| 5.9%
Project Mgr.‘ 211 ‘ ‘HELD,TERRY ‘ Work Phone: @ Cell Phone: Email: ‘ theld@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(32)102 JIM GILMAN EXCAVATING INC P ooo0s | [E]  12/12/05 $ 5,123,200 105
US 287 PASS LN - N THREE FORKS GRADING,GRAVEL,PLANT MIX SURFA TBD $[ 4,883,259 $ 51,404 13 % 614,784
3377 032 000 01C05 CING,PAVEMENT MARKINGS M TBD $ 5,174,604 118 $ 318,356
130 County: BROADWATER KM TBD $[ 3515750 $ 0 0| 69% 52% 73% 9.1
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ ‘HELD,TERRY

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1] 00015 [ [E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#100015 12 05/10/04 $[ 209618 $ 83,727 0o s 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ d M  06/10/04 $ 245,195 0 % 20,784
231 County: SILVERBOW [ 0 KM 082304 $] 238,407 $ PENDING $ PENDING | 148% 86%  20% 87 %
Claim Status: M
SFCS 284-1(3)0 HELENA SAND & GRAVEL INC u 12/12/05 $ 188,169 30
JCTUS12-N SEAL & COVER [ ] 08/16/06 $ 213121 $ 0 0o $ 20,317
5533 003 000 08C05 [ Im TBD $ 188,169 30 $ 4,094
183 County: JEFFERSON/L.C. [ |JKmM  TBD $] 149,301 $ 0 0| 79% 20% 67% 2.7 %
Claim Status: [ Im
NH 8-4(41)93 JIM GILMAN EXCAVATING INC. P 00008 | [E]  05/09/05 $ 2,741,448 90
US 287 PASS LN-S OF TOSTON GRADING,GRAVEL,PLANT MIX SURFA 07/11/05 $] 2892472 $ 57,422 27 274,145
3377 041 000 09405 CING,& PAVEMENT MARKINGS M TBD $ 2,798,869 117 408,947
130 County: BROADWATER KM TBD $[ 2,778,677 $ 0 0| 101% 149%  97% 14.7 %
Claim Status: MI
Project Mgr. Totals for :| [ 211 | HELD,TERRY | s sa1428q [ 269
$[ 8,198,470 $| 192553 [ 40 9] 933,466
A Project Mgr. Total Length: Mi 3| 8,406,837 | 305 9 752,181
KM $[ 6,682,135 $| 8,214,284 $| 933,466/ | 81%| 81%| 79%| 11.3%
Project Mgr.‘ 223 ‘ pEWETT, JIMMY ‘ Work Phone: @ Cell Phone: Email: ‘ jjewett@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. M 03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT ] 04/26/05 $[ 9,671,188 $ 221,423 13 % 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ Iwm TBD $ 9,551,119 213 $ 974,448
140 County: MEAGHER [ Jkm TBD $[ 8,256,133 $ PENDING $ PENDING 88% 116%  86% 11.8 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ }JEWETT, JIMMY

‘WorkPhone: 556-4721 Cell Phone: | 581-3336 Email:‘

jiewett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 205-1(32)27 MONTANA LINES INC s] 00205 [ [E]  11/14/05 $ 107,799 45
2002-SIGNAL-JCT S-411 SIGNING & SIGNALS 04/03/06 $[ 124686 $ 12,951 3 0% 10,780
5373 032 000 03B05 [ dm TBD $ 120,749 48 3 26,987
410 County: GALLATIN [ dKvM TBD $[ 100,053 $ 0 0| 93% 250%  75% 27 %
Claim Status: M
STPHS 411-1(9)0 MONTANA LINES INC S[ 00411 [ [E]  11/14/05 $ 96,224 45
2002-SIGNAL-JCT S-412 SIGNALS & SIGNING 129 04/03/06 ${ 112519 % 6,629 1% 9,622
5379 009 000 03B05 [ adm TBD $ 102,852 46 $ 19,286
410 County: GALLATIN [ dKvM TBD $  84129% 0 0| 87% 200%  78% 22.9 %
Claim Status: 129 mI
Contract Totals for : ‘ ‘ 03B05 ‘ sL_ 204023 [ 49
$[ 237,201 | 9§ 19580 [ 4§ 20,402
Proj. Count: $| 223600 | a9 g 46,273
$| 184,178 $| 204,023 $| 20,402 | 90%]| 227|%|  73%][ 25.1 %
SFCU-STPS 291-1(5)1 JT L GROUP INC - BELGRADE S[ 00291 [ [E]  03/06/06 $ 2,068,792 60
MAIN & JACKRABBIT LN - BELGRAD PMBS,TRF SGNL,C&G,SIDEWALK,STO 752 04/03/06 $[ 1,886,419 $ 51,667 708 248,255
4471 005 000 13A05 RM DRAINS,SIGNING,PAVEMENT MAR 076 M TBD $ 2,120,458 67 % 196,329
410 County: GALLATIN KM  TBD $[ 2,027,903 $ 0 0| 98% 79%  93% 9.7 %
Claim Status: .828 MI
SFCS 290-1(5)3 JT L GROUP INC - BELGRADE S[ 00290 [ [E]  03/06/06 $ 884,447 45
BELGRADE - NORTH OVERLAY,SEAL & COVER 07/12/06 $[ 1,014,401 $ 0 0o s 79,601
5472 005 000 15206 M TBD $ 884,447 45 % 33,255
181 County: GALLATIN KM  TBD $[ 649,518 $ 0 0| 73% 42%  93% 5.1 %
Claim Status: M
Project Mgr. Totals for :| [ 223 | JEWETT, JIMMY | . OL_Zae [
[ 12,809,208 $| 292,670 [ 24 ¢ 1,187,931
], St Project Mgr. Total Length: M $[ 12,779,625 | 374 1,250,305
KM $[ 11,117,731 $| 12,486,958 $| 1,187,931 | 89%| 105%|  86%[ 11.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 ‘ }JOHNSON,RICKIE ‘ Work Phone: @ Cell Phone: Email: ‘ ricjohnson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(508) SLETTEN CONSTRUCTION CO 1] 00090 [[E]  03/07/05 $ 2543425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,116 $ 0 0o $ 203,474
3871 508 000 08205 ETORFIT ] TBD $ 2,543,425 200 $ 266,508
230 County: GALLATIN KM  TBD $] 2,741,263 $ 2,897,793 $ 289,779 | 95%  92% 3% 9.7 %
Claim Status: M
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1] 00090 | [E]  03/07/05 $ 5257529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[ 5299,047 $ 152,709 1% 420,602
4187 091 000 08205 NG [ adm TBD $  5410,237 201 $ 327,978
221 County: GALLATIN [ dKvM TBD $] 4,487,317 $ 0 $ 0| 8% 78% 3% 7.3 %
Claim Status: M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO I[0o090 | [E]  03/07/05 $ 4828423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4436189 $ 81,438 0o 3 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER M TBD $ 4,909,861 200 % 485,037
181 County: GALLATIN KM TBD $[ 5066733 $ 5,143,475 $ 487,489 | 99%  99% 3% 96 %
Claim Status: M
Contract Totals for : ‘ ‘ 08205 ‘ s|_12620371 | 209
$[ 13,537,352 $| 234,147 | 1] $[ 1,010,350
Proj. Count: $[ 12863523 | 200 $[ 1,079523
$[ 12,295,312 $[ 13,298,797 $[ 1,197,870 | 93%[ 90%| 3%| 88 %
STPHS 90-6(105)317 SLETTEN CONSTRUCTION COMPANY 1]00090 [[E]  11/14/05 $ 735,119 120
2001-TRAIL CREEK INTERCHANGE-E COLD MILLING,PLANT MIX OVERLAY 04/15/06 $] 786537 $ 1,610 0o % 108,273
5021 105 000 10A05 ,SEAL & COVER,GUARDRAIL,BRIDGE M TBD $ 736,729 120 $ 69,027
231 County: GALLATIN KM  TBD $[ 677,450 $ 0 $ 0| 922% 64%  74% 102 %
Claim Status: M
Project Mgr. Totals for :| [ 219 | JOHNSON RICKIE | . S|_13364408 [ 320
[ 14,323,889 $| 235,757 | 1§ 1,118,623
A Project Mgr. Total Length: MI $[ 13600252 [ 321 9§ 1,148,550
KM $[ 12,972,762 $| 14,033,914 $| 1,306,143 | 92%| 88%| 3dw| 8.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 ‘ ‘STARCEVICH JOHN R. ‘ Work Phone: @ Cell Phone: Email: ‘ jstarcevich@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XIM Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(13) SCOTT CONSTRUCTION INC P 00029 [[E]  07/05/05 $ 1,378,682 75
1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 647223 $ 70,972 5 140,925
4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & mi TBD $ 1,449,654 80 267,287
410 County: SILVER BOW KM  TBD $] 1665219 $ 0 0| 121% 190%  95% 16.1 %
Claim Status: MI
STPHS 1805(15) SCOTT CONSTRUCTION INC uJ 01805 [ [E]  07/05/05 $ 30,566 75
2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 21454 % 0 0 140,925
5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ adm TBD $ 30,566 75 2,542
310 County: SILVER BOW [ dKvM TBD $[ 19191 % 0 0| 63% 2% 101% 13.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 01804 ‘ s__1d00248 |79
$[ 668,677 | 9 70973 [ g § 281,850
Proj. Count: $[ 1480220 | 89 $[ 269,829
$[ 1,684,408 $| 1,409,248 3| 281,850 | 120/%[ 96%| 99%| 16 %
SFCU 1820(1) HOLLOW CONTRACTING INC [M]  07/05/05 $ 283,870 45
HOLMES-HARRISON TO ROWE-BUTTE ~ COLD MILLING PLANT MIX BIT.SUR ] 08/15/05 $[ 308190 $ 83,306 0o 3 28,387
5428 001 000 02605 FACING,STORM DRAIN,SIDEWALK,SE [ Im TBD $ 367,175 45 65,640
DAVIES-JIM 444-6227 180 County: SILVER BOW [ ]km TBD $] 415144 $ 0 0| 146% 231% 100% 15.8 %
Claim Status: [ Im
IM 15-2(86)128 BECKER LANDSCAPING & DESIGN IN 1100015 [[E]  05/08/06 $ 169,459 30
SPRINKLER-HARRISON INTCH-BUTTE ~ IRRIGATION SYSTEM WATER WELL,S TBD $[ 108217 $ 26,440 5 20,335
4796 086 000 03506 ODDING & ELEC. [ dm TBD $ 195,899 35 17,759
520 County: SILVER BOW [ dkv TBD $[ 191,454 $ 0 0| 113% 87%  97% 93 %
Claim Status: M
IM 90-3(90)195 MENARD CONSTRUCTION INC 1100090 [ [E]  04/10/06 $ 80,573 60
INTERSTATE FENCE-EAST OF GALEN ~ FENCE REPLACEMENT TBD $[ 165607 $ 0 0 8,057
4295 090 000 06306 ] TBD $ 80,573 60 14,817
310 County: DEER LODGE KM  TBD $[ 77428 % 0 0| 9% 184%  87% 19.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. s[ 00357 [[E]  05/09/05 $ 1,272,559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1,154,834 $ 18,006 0o % 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER M TBD $ 1,290,565 o 3 129,771
180 County: MADISON KM TBD $[ 1,355240 $ 1,354,147 135415 | 100% 96% N/A 9.6 %
Claim Status: M
STPS 272-1(8)0 JIM GILMAN EXCAVATING INC s[ 00272 [[E]  06/05/06 $ 107,283 25
DEER LODGE - WEST SEAL & COVER TBD $[ 89,560 $ 0 0o 3 16,093
5513 008 000 06506 MI TBD $ 107,283 25 $ 3,808
183 County: POWELL KM  TBD $] 109,618 $ 0 0| 102% 24%  12% 35 %
Claim Status: M
STPP 14-2(27)56 PAVEMENT MAINTENANCE SOLUTIONS P[ 00014 [[E]  02/06/06 $ 188,245 30
CHECKERBOARD - WEST SEAL & COVER TBD $[ 178911 $ 0 0o $ 16,958
5797 027 000 07C05 M TBD $ 188,245 30 $ 2,727
183 County: MEAGHER KM TBD $[ 159,951 $ 0 0| 8% 16% NIA 17 %
Claim Status: M
STPP 14-2(28)33 PAVEMENT MAINTENANCE SOLUTIONS P 00014 [[E]  02/06/06 $ 244,018 30
WHITE SULPHUR SPRINGS - SOUTH SEAL & COVER TBD $[ 234831 $ 0 0o s 21,946
5798 028 000 07C05 M TBD $ 244,018 30 % 3,999
183 County: MEAGHER KM  TBD $[ 209,457 $ 0 0| 8% 18% NIA 1.9 %
Claim Status: M
Contract Totals for : ‘ ‘ 07C05 ‘ sL__42263 |
$[ 413,742 | §] q | 0 3 38,904
Proj. Count: $[ 432263 | 30 | 6,726
$| 369,408 $| 432,263 $| 38,904 | 8% 17%| d%[ 1.8 %
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | . s__arsszsy [ 269
[ 2,998,822 3| 198,724 [ 19 9| 520,882
Proj. Count: [ 9] Project Mgr. Total Length: Mi 3| 3953978 | 275 9 508,350
KM $[ 4,202,700 $| 3,836,843 $| 529,041 | 110%[ 96%|  76%[ 12.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 92,001,804 [ 3,215
$[ 95,206,187 $| 4110679 | 177§ 9,506,172
$[ 96,121,474 [ 3,397 $ 9,341,800
$[ 83,982,856 $| 95,529,561 $[ 11,157,283 | 88%[ 84%[ 79%[ 11.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 60-2(68)87 MONTANA LINES INC P 00060 [[E]  05/08/06 $ 44,979 20
2001-ELECTRICAL-JCT SEC-227 FLASHING BEACONS 08/03/06 $[  38681%$ 0 0o $ 3,598
5013 068 000 01406 [ dm 080806 $ 44,979 20 5,934
310 County: CASCADE [ dKM TBD $[ 37928 % 0 0| 84% 165%  30% 15.6 %
Claim Status: M
STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90
6TH ST NW-16TH TO SMELTER-GREA  GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 ${ 1315299 $ - 16,134 0o $ 111,417
4331 016 000 02406 MI TBD $ 1,221,834 90 39,024
140 County: CASCADE KM  TBD $] 297,810 $ 0 0| 24% 35%  49% 13.1 %
Claim Status: M
NH 24-3(29)68 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 1,187,464 70
LINCOLN - EAST & WEST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 11880700 $ - 23,349 0o 3 94,997
5485 029 000 05106 VER M TBD $ 1,164,116 70 17,953
181 County: LEWIS & CLARK,PO! KM TBD $[ 251,277 $ 0 0| 21% 19% 56% 7.1 %
Claim Status: M
NH 24-2(20)43 SCHELLINGER CONST CO INC P 00024 [[E]  02/06/06 $ 2,062,536 70
OVANDO - EAST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 2,074,600 $ 0 0o 3 165,003
4777 020 000 05106 VER M TBD $ 2,062,536 70 52,855
181 County: LEWIS & CLARK,PO! KM  TBD $[ 414139 $ 0 0| 20% 32% 56% 12.8 %
Claim Status: M
Contract Totals for : ‘ ‘ 05106 ‘ sL_3250000 |79
$[ 3262670 | $[ - 23,349] | 0 3 260,000
Proj. Count: $[ 3226657 | 70 | 70,808
$| 665,407 $| 3,250,000 $| 260,000 | 2% 27%|  56%]| 10.6 %
STPP 10-1(22)0 COP CONSTRUCTION L.L.C. P 00010 [[E]  06/02/03 $ 10,894,156 0
10TH AVE. SOUTH - RIVER DRIVE GRD,PL MIX SURF,PCCP,SIDWALKS, [ d 07/07/03 $[ 11,658,171 $ 405,026 2 3 871,533
2141 022 000 05503 SIGN,SIG,WATER & STORM DRN, Ml 09/22/05 $ 11,299,182 2 % 580,048
130 County: CASCADE KM TBD $[ 11,429,997 $ 13,670,954 743,479 | 84% 78% N/A 5.1 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-1(60)27 RIVERSIDE CONTRACTING, INC. P[ 00024 [[E]  03/07/05 $ 738,860 80
JCT MT 83 - WEST GRADING,GRAVEL PLANT MIX BIT.S 04/06/05 $[ 905954 $ 0 0o $ 59,109
5451 060 000 06205 URFACING,REMOVAL OF STRUCTURE Ml 08/23/06 $ 738,860 80 $ 46,038
181 County: MISSOULA KM  TBD $[ 769,910 $ 773,856 $ 59,109 | 99% 78% 111% 6 %
Claim Status: M
NH 24-1(59)32 RIVERSIDE CONTRACTING, INC. [ ] 03/07/05 $ 1,422,615 80
CLEARWATER JCT - EAST PLANT MIX BIT.OVERLAY,SEAL & C ] 04/06/05 $ 1741173 $ 0 0o $ 113,809
5070 059 000 06205 OVER [ ]wm  o08/23/06 $ 1,422,615 80 % 118,825
181 County: MISSOULA [ kv TBD $] 1,453,826 $ 1,426,570 114,126 | 102% 104% 111% 82 %
Claim Status: [ Im
BR 41-1(19)32 RIVERSIDE CONTRACTING, INC. P[ 00041 [[E]  03/07/05 $ 472,458 80
BLACKFOOT R-HELMVILLE (PH 1) PLANT MIX BIT.OVERLAY,SEAL & C 04/06/05 $[ 411802 $ 0 0o 3 37,797
3980 019 000 06205 OVER 772 Ml 08/23/06 $ 472,458 80 3 101,309
221 County: POWELL KM TBD $[ 545467 $ 532,810 101,234 | 102% 100% 111% 18.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 06205 ‘ sL_2633039 | &
$[ 3,058,929 | $| q | 0 210,715
Proj. Count: $[ 2633933 | 8d 8] 266172
$[ 2,769,203 $[ 2,733,234 $| 274,469 | 101%| 97%| 111|%| 9.6 %
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | s 16061031 | 260
$[ 19,333,750 $| 365,543 | 2l 3§ 1,457,263
A Project Mgr. Total Length: M $ 18426580 [ 262 961,986
KM $[ 15,200,345 $[ 20,937,138 $| 1,392,963 | 73%[ 69%[ 68%[ 6.3%
Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mbeckedahl@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mbeckedahl@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 464-1(10)13 SCHELLINGER CONST CO INC s 00464 | [E]  04/10/06 $ 1,164,822 30
N OF BROWNING - NORTH OVERLAY,LEVELING,SEAL & COVER, 07/31/06 $[ 1014578 $ - 11,714 0 93,186
5571 010 000 01306 GUARDRAIL,PVMT MARKING M TBD $ 1,153,108 30 52,013
181 County: GLACIER KM  TBD $[ 1,078547 $ 0 0| 93% 56% 83% 4.8 %
Claim Status: M
ER 58-1(23)30 RIVERSIDE CONTRACTING INC P[ 00058 [[E]  07/03/06 $ 356,493 25
US 89 DAMAGE - NW OF BROWNING SLIDE REPAIR 08/04/06 $ 197,428 $ 0 0 35,649
5236 023 000 02606 [ adm TBD $ 356,493 25 126,242
STONER-JERE 444-6803 140 County: GLACIER [ dKM TBD $] 83347 % 0 0| 23% 354%  56% 151.5%
Claim Status: M
STPP 58-1(24)26 OMO CONSTRUCTION INC P[ 00058 [[E]  08/22/06 $ 235,450 20
RED EAGLE FIRE - US 89 - S ST GUARDRAIL REPLACEMENT ON THE R 09/06/06 $[ 205421 $ 0 0 28,254
6259 024 000 02E06 ED EAGLE FIRE M TBD $ 235,450 20 0
130 County: GLACIER KM TBD sf Jds 0 0 0% 0% NIA N/A
Claim Status: MI
NH 1-3(36)234 F S K CONSTRUCTION, INC. P 00001 [[E]  05/26/05 $ 13,195,183 0
MERIWETHER - EAST GRADING,GRAVEL,CTB SURFACING,D 08/04/05 $] 12,037,813 $ 599,491 12 1,187,566
0594 036 000 12204 RAINAGE & FENCING M TBD $ 13,794,674 12 903,040
140 County: GLACIER/PONDERA KM  TBD $[ 13,370,590 $ 0 0| 101% 76% N/A 6.8 %
Claim Status: MI
STPX-NH 37(26) S K CONSTRUCTION, INC. [E]  05/26/05 $ 785,413 0
ALKALI LAKE WETLAND MITIGATION  GRADING,GRAVEL,CTB SURFACING,D [ ] 08/04/05 $[ 988279 $ - 63,432 0 70,687
5000 026 000 12204 RAINAGE & FENCING [ Iwm TBD $ 721,981 0 61,386
510 County: GLACIER/PONDERA|[ | KM  TBD $] 619,189 $ 0 0| 79% 87% NIA 2.9 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 12204 ‘ s|_1s080506 [0
$[ 13,026,088 | $| 536,059 | 12  $[ 1,258,253
Proj. Count: $[ 14516658 | 12 $[ 964,426
$[ 13,989,778 $| 13,980,596 $[ 1,258,253 | 100/%[ 77%| d%[ 6.9 %

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

‘ Work Phone: 873-8624 | Cell Phone: S

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 358-1(3)18 S K CONSTRUCTION, INC. s[ 00358 | [E]  04/07/05 $ 2,187,253 0
PONDERA/GLACIER CNTY LINE SLID ROADWAY ROADSIDE SAFETY IMPROV 05/09/05 $[ 2,018,717 $ 153,106 5 % 218,725
4477 003 000 15504 EMNTS ASSOCIATED WITH SLIDE [ dMm 011106 $ 2,340,359 5 % 232,200
310 County: PONDERA,GLACIER |  § KM  08/31/06 $[ 2212226 $ 2,208,641 242,951 | 100% 96% N/A  10.5 %
Claim Status: M
STPHS 1-3(49)199 OMO CONSTRUCTION INC P] 00001 [[E]  02/06/06 $ 168,962 30
2000 - GUARDRAIL - MARIAS PASS GUARDRAIL IMPROVEMENTS 198. 07/10/06 $[ 103544 $ 4,797 1% 20,275
4744 049 000 23106 Ml 08/04/06 $ 173,758 31 % 10,394
310 County: GLACIER KM  TBD $] 170573 $ 0 0| 101% 51% 32% 6.1 %
Claim Status: M
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | . s___18003579 [ 109
[ 16,565,775 $| 682,248 | 18 9§ 1,654,342
P T Project Mgr. Total Length: MI $[ 18775823 [ 123 $  1,385275
KM $[ 17,534,461 $[ 18,114,964 $| 1,678,568 | 97%| 83w 40%| 7.9%
Project Mgr.‘ 384 \ ‘BERG, GARY \ Work Phone: | 265-6821 | Cell Phone: S Email: \ gberg@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9026(15) CENTURY COMPANIES INC X[ 26238 [[E]  02/06/06 $ 289,081 25
SAGE CREEK - 23 KM EAST OF WHI GRADE,GRAVEL,RCB DBL,FENCING 03/16/06 $[ 168,406 $ 0 0o $ 43,362
4543 015 000 01A05 [ dM  06/15/06 $ 289,081 25 % 31,596
220 County: LIBERTY [ dKvM TBD $] 287,234 $ 0 0| 99% 73% 100% 11 %
Claim Status: M
ER 409-1(6)32 CENTURY COMPANIES, INC. S| 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124605 $ 18,400 0o 3 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]m  o0e/12/04 $ 157,314 30 3 43,587
GIARD-JASON 454-5899 151 County: LIBERTY [ ] KM 09/14/04 $[ 181,992 $ 203,864 47,832 | 89% 91%  57% 239 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-6(55)342 RIVERSIDE CONTRACTING INC P ooool | [E]  11/14/05 $ 1,938,421 45
RUDYARD - GILDFORD CLOD MILLING,LEVELING,PMBS & S 03/10/06 $[ 1,770,691 $ 0 0 271,379
5568 055 000 03A05 TRIPING M TBD $ 1938421 45 50,167
181 County: HILL KM  TBD $[ 723,093 $ 0 0| 37% 18% 87% 6.9 %
Claim Status: M
STPS 432-2(5)40 RIVERSIDE CONTRACTING INC S[ 00432 [[E]  11/14/05 $ 749,448 45
RUDYARD - SOUTH COLD MILLING.LEVELING,PMBS,STR 03/10/06 $] 691,694 $ 0 0 104,923
5509 005 000 03A05 IPING,SEAL & COVER MI TBD $ 749,448 45 34,754
181 County: HILL KM  TBD $] 536,070 $ 0 0| 72% 33% 87% 65 %
Claim Status: M
Contract Totals for : ‘ ‘ 03A05 ‘ s__zeer06d [ 49
$[ 2,462,385 | 9 o0 [ 0d 9 376,302
Proj. Count: $[ 268789 | 45 3| 84,921
$[ 1,259,163 $[ 2,687,869 $| 376,302 | 47%[ 23w 87%| 6.7 %
NH 10-2(30)43 RIVERSIDE CONTRACTING INC P 00010 | [E]  11/14/05 $ 1,598,205 60
FORT BENTON - LOMA LEVELING,PMS OVERLAY,SEAL & CO 01/27/06 $[ 1,705,855 $ 0 0 207,767
4817 030 000 04305 VER,GUARDRAIL M TBD $ 1,598,205 60 69,149
181 County: CHOUTEAU KM TBD $[ 1,684,284 $ 0 0| 105% 33%  62% 4.1 %
Claim Status: M
FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/09/04 $ 767,347 0
FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $] 832,037 $ 0 0 61,388
4493 524 000 06104 BOAT-CROSSING SITES [ ]M  10/05/04 $ 767,347 0 187,881
NORDHAGEN-BLAIR 4449128 650 County: STATEWIDE [ Jkm TBD $ 712287 $ 0 0| 93% 306% NA 264 %
Claim Status: [ Iwm
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P 00001 | [E]  11/14/05 $ 1,198,486 40
DEVON-E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103,540 $ 0 0 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 0 % 68,899
181 County: TOOLE KM  TBD $[ 1125170 $ 0 0| 94% 41%  88% 6.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 233-1(8)22 RIVERSIDE CONTRACTING, INC. s[ 00233 [[E]  08/02/04 $ 5,042,221 120
40 KM NORTH OF HAVRE - NORTH PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $[ 4,640,516 $ 131,739 5 % 605,067
4479 008 000 07704 ,SIDEWALK,CURB & GUTTER Ml 07/18/06 $ 5,173,960 125 534,303
140 County: HILL KM TBD $] 5366209 $ 5,237,693 523,769 | 102% 102% 100% 10 %
Claim Status: M
CM 5707(3) RIVERSIDE CONTRACTING, INC. uJ 05707 [ [E]  08/02/04 $ 192,045 120
10TH ST-1ST TO 5TH AVE-HAVRE GRADE,GRAVEL & PLANT MIX BITUM 10/05/04 $ 154917 $ 1,732 0o $ 23,045
5128 003 000 07704 INOUS SURFACING,SEAL & COVER .28 Ml 07/18/06 $ 193,777 120 21,876
180 County: HILL 452 KM TBD $ 221182 $ 202,785 22,306 | 109% 98% 104% 9.9 %
Claim Status: M
CM 5709(7) RIVERSIDE CONTRACTING, INC. uJ 05709 [ [E]  08/02/04 $ 141,332 120
13TH ST-MONROE TO 1ST-HAVRE PLANT MIX OVERLAY,SEAL & COVER 10/05/04 $ 122358 % - 972 0o 3 16,960
5129 007 000 07704 ,SIDEWALKS,CURB & GUTTER Ml 07/18/06 $ 140,360 120 19,197
180 County: HILL KM TBD $[ 157,239 $ 158,395 19,007 | 99% 101% 104% 12.2 %
Claim Status: M
Contract Totals for : ‘ ‘ 07704 ‘ | 5375508 [ 12
$[ 4,917,791 | $| 132,499 | 5§ 645,072
Proj. Count: $[ 5508097 | 129 $[ 575376
$[ 5,744,630 $[ 5,598,873 $| 565,082 | 103/%| 102|%| 100/%| 10 %
Project Mgr. Totals for :| [ 384 | BERG, GARY | s|__12055500 | 3520
$[ 11,314,619 $| 150,899 | 5§ 1,518,349
Proj. Count: Project Mgr. Total Length: M $[ 12206399 [ 325 g 1,061,409
KM $[ 10,994,762 $| 12,343,725 $| 1,469,521 | 89%| 72%w[ 86%[ 9.7%
Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1] 00015 [[E]  07/03/06 $ 9973924 220

SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 08/14/06 $[ 10,850,33§ $ - 5,500 0 997,392

5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ dwm TBD $ 9,968,424 220 56,047

STUDT-MARK 444-9191 110 County: JEFFERSONLLEWIS¢[  d KM  TBD $[ 103486 $ 0 0 1% 6% 6% 54.2 %
Claim Status: M

STPHS 25(51) OMO CONSTRUCTION INC [ ] o7/31/06 $ 66,757 20

2001 - SAFETY IMPVMT - L&C CO SIGNING & PAVEMENT MARKINGS [ ] TBD $[ 94568 $ 0 0 5,341

5004 051 000 01706 [ Iwm TBD $ 66,757 20 618
310 County: LEWIS & CLARK [ kM TBD $[ 668 $% 0 0 1% 12%  20% 925 %
Claim Status: [ Im

NH 8-2(64)43 SCOTT CONSTRUCTION, INC. P 00008 [[E]  11/15/04 $ 100,000 30

SIGNAL-BENTON & LYNDALE-HELENA  SIGNAL UPGRADE & SIGNING 04/06/05 $[ 138491 $ 0 0 15,000

4014 064 000 03B04 208 Ml 11/16/05 $ 100,000 30 36,821
410 County: LEWIS & CLARK KM TBD $[ 95073 $ 128,119 38,000 | 74% 97% 100% 38.7 %
Claim Status: M

STPHS 5809(19) HELENA SAND & GRAVEL INC uJos809 [ [E]  12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & MI TBD $ 1,710,995 72 297,456
310 County: LEWIS & CLARK KM  TBD $  1,775735 $ 1,804,337 300,694 | 98% 99% 101% 16.8 %
Claim Status: M

STPHS 5809(20) MONTANA LINES, INC uJ 05809 | [E]  07/09/04 $ 395,085 45

2000-N MONTANA INT IMP-HELENA STREET EXC,REMOVE & REPLACE CU 09/07/04 $[ 355625 $ 8,262 0 39,508

4715 020 000 07903 RB & GUTTER,SIDEWALK,PL.MIX.BI [ d M 04/03/06 $ 403,347 45 139,708
410 County: LEWIS & CLARK [ dKM TBD $[ 404,303 $ 458,967 157,402 | 88% 89%  60% 34.6 %
Claim Status: M

STPHS-BR 5809(14) HELENA SAND & GRAVEL INC U] 05809 [ [E]  03/10/03 $ 1511563 110

NORTH MONTANA AVE-TURN LANE GRADING,GRAVEL SURFACING,PLANT 06/05/03 $[ 1,591,986 $ 187,659 14 181,388

3406 014 000 07B02 MIX BIT.SURFACING,COMPOSITE Ml 11/23/04 $ 1,699,221 124 349,769
310 County: LEWIS & CLARK KM  12/07/05 $]  1736479$ 176559 335463 | 98% 104% 101% 20.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 5805(9) HELENA SAND & GRAVEL INC U] 05805 | [E]  07/09/04 $ 307,467 60
BENTON-CUSTER TO WILDER-HELENA  COLD MILLING,PL.MIX.SURFACING, [ @ 09/21/04 $[ 274998 $ 0 0 27,672
5130 009 000 11604 OVERLAY,SEAL & COVER,BRIDGE DE Ml 06/06/06 $ 307,467 60 69,087
181 County: LEWIS & CLARK KM  TBD $[ 309,972 $ 301,898 66,418 | 103% 104% 112% 22.3 %
Claim Status: MI
CM-BH 5815(5) HELENA SAND & GRAVEL INC u| 05815 | [E]  07/09/04 $ 251,993 60
CRUSE-PARK TO 11TH AVE-HELENA COLD MILLING,PL MIX SURFACE OV [ 3 09/21/04 $[ 225401 $ 0 0 22,679
5131 005 000 11604 ERLAY,SEAL & COVER,SIDEWALK & Ml 06/06/06 $ 251,993 60 59,159
181 County: LEWIS & CLARK KM TBD $] 256,369 $ 266,389 50,614 | 96% 117% 112% 23.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 11604 ‘ s__sso46d |_ed
$[ 500,399 | 9] o0 [ 0d 9 50,351
Proj. Count: $[ 559460 [ 67 8] 128244
$| 566,341 $| 568,287 $| 117,032 | 100/%| 110/%[ 112%[ 22.6 %
NH-STPHS 8-2(61)46 HELENA SAND & GRAVEL INC P] 00008 | [E]  02/06/06 $ 1,381,614 60
HELENA - EAST HELENA SHOULDER,MEDIANS & APPROACHE | 03/28/06 $[ 1,280,824 $ 133,821 6 124,345
4820 061 000 28106 MPROVEMENTS M TBD $ 1515435 66 129,817
310 County: LEWIS & CLARK KM TBD $[ 1279111 $ 0 0| 93% 104% 121% 10.1 %
Claim Status: M
Project Mgr. Totals for :| [ 387 | CARLSON, JACK | s 15605279 [ 629
$[ 16,331,589 $| 418368 | 17 9§ 1,607,350
Proj. Count: [ 9 | Project Mgr. Total Length: mi s 16,023,639 [ 637 1,138,482
KM $[  5961,196 $[ 16,147,601 $| 2,075,669 | 37%| 59%[  66%| 19.1%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 219-1(2)0 SCHELLINGER CONST CO.,INC. [ ] o3/07/05 $ 1,322,664 45
PENDROY - EAST & WEST LEVELING,PLANT MIX BIT.SURFACI [ ] 04/14/05 $[ 1,428,981 $ 0 0o $ 158,720
4634 002 000 01205 NG OVERLAY,SEAL & COVER [ ]m  09/21/05 $ 1,322,664 45 115,486
181 County: TETON [ ]KM 083106 $[ 1388604 % 1,393,370 153,271 | 100% 75% 104% 83 %
Claim Status: [ Iwm
IM 15-5(112)282 PAVEMENT MAINTENANCE SOLUTIONS 1] 00015 [ [E]  05/08/06 $ 584,625 30
GREAT FALLS - VAUGHN SEAL & COVER,PAVEMENT MARKING 07/10/06 $] 669,138 $ 0 0o $ 46,770
5762 112 000 11406 & DELINEATION MI TBD $ 584,625 30 $ 24,885
183 County: CASCADE,PONDER, KM  TBD $] 496,058 $ 0 0| 8% 53% 117% 5 %
Claim Status: M
IM 15-7(31)343 PAVEMENT MAINTENANCE SOLUTIONS [ 00015 [ [E]  05/08/06 $ 715,275 30
PONDERA COUNTY LINE-SOUTH SEAL & COVER,PAVEMENT MARKINGS 3433 07/10/06 $[ 806,127 $ 0 0o 3 57,222
5761 031 000 11406 & DELINEATION M TBD $ 715,275 30 % 24,877
183 County: CASCADE,PONDER, KM TBD $[ 619,339 $ 0 0| 87% 43% 117% 4 %
Claim Status: MI
Contract Totals for : ‘ ‘ 11406 ‘ sL_1290000 | 39
$[ 1,475,265 | $| q | 0 103,992|
Proj. Count: $ 1209900 | 30 $| 49,762
$[ 1,115,397 $[ 1,299,900 $| 103,992 | 86%| 48%[ 117%[ 45 %
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P 00021 [ [E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $] 456,829 $ 0 0o % 50,000
5769 019 000 13106 ,SEAL & COVER M TBD $ 555,556 30 % 32,380
181 County: PONDERA KM  TBD $[ 489,120 $ 0 0| 8% 65% 87% 6.6 %
Claim Status: MI
IM 15-6(35)309 SCHELLINGER CONST CO.,INC. 1100015 [[E]  08/02/04 $ 10,157,639 150
DUTTON NORTH & SOUTH COLD MILL,GRADE,HOT PLANT RECY 08/25/04 $[ 8,422,941 $ 364,210 0o % 914,188
3889 035 000 13604 CLED MIX SURFACEING,DRAINAGE Ml 08/07/06 $ 10,521,849 150 834,161
140 County: TETON KM TBD $[ 10,964,192 $ 10,903,705 981,333 | 101% 85% 103% 7.6 %
Claim Status: M
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | 13336759 [ 259
$[ 11,784,009 $| 364,210 | 0 3 1,226,900
RIOJCOUNT: Project Mgr. Total Length: MI $[ 13,699,969 [ 255 1,031,789
KM $[ 13,957,313 $| 14,152,531 $| 1,288,596 | 99%| 80%| 103%| 7.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 15-4(106)239 H L CONSTRUCTION [ ] os8/18/05 $ 299,273 0
2002-FENCING-NE OF CRAIG INSTALLATION OF WILDLIFE FENCI [ ] 10/26/05 $[ 468525 $ 0 0 29,927
5383 106 000 01705 NG [ ]m  06/05/06 $ 299,273 0 98,321
310 County: CASCADE,LEWIS&C [ | KM  TBD $] 298,876 $ 0 0| 100% 329% NA 329 %
Claim Status: [ Iwm
IM 15-5(108)248 PAVEMENT MAINTENANCE SOLUTIONS 1100015 [[E]  02/06/06 $ 525,062 20
CASCADE-N& S CRACK SEAL,SEAL & COVER 04/17/06 $] 569,360 $ 6,879 2 42,005
5483 108 000 02A05 Ml 08/24/06 $ 531,941 22 35,197
183 County: CASCADE KM  TBD $] 479,610 $ 0 0| 91% 84% 100% 7.3 %
Claim Status: M
NH 3-1(12)0 F WICKENS CONSTRUCTION, INC. [ ] 083100 $ 3,643,416 240
VAUGHN-SUN RIVER (EAST SECTION  GRADING,GRAVEL PLANT MIX SURFA ] 11/14/00 $[ 4125575 $ 159,795 0 291,473
1504 012 000 03800 CING,SEAL & COVER,2 STRUCTURES [ Iwm 1211002 $ 3,803,211 240 636,261
130 County: CASCADE [ ]KM 02/13/06 $[ 3811,6903 $ 3,789,420 644,201 | 101% 99% 100% 16.7 %
Claim Status: [ Im
NH 3-1(13)2 F WICKENS CONSTRUCTION, INC. [ ] 08/31/00 $ 7,662,635 240
VAUGHN-SUN RIVER (WEST SECTION  GRADING,GRAVEL,PLANT MIX SURFA [ ] 11/14/00 $] 8245979 $ 363,169 2 613,011
1504 013 000 03800 CING,SEAL & COVER [ M 121102 $ 8,025,804 242 627,896
130 County: CASCADE [ ]KM 0213/06 $[ 8,059,146 $ 8,226,363 658,109 | 98% 95% 100% 7.8 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 03800 ‘ s|_11.30605) | 249
$[ 12,371,554 ] $| 522,964 | 29 904,484
Proj. Count: $[ 11,820015 [ 242 8| 1,264,157
$[ 11,870,839 $| 12,015,783 $[ 1,302,310 | 99%| 97%| 100%]| 10.6 %4
IM 15-4(118)229 RIVERSIDE CONTRACTING INC [ ] o7/03/06 $ 812,302 25
AUGUSTA INTCH-HARDY CREEK SEAL & COVER & STRIPING [ ] 07/26/06 $ 742384 $ 0 0 64,985
6010 118 000 06606 [ Iwm TBD $ 812,302 25 20,325
183 County: CASCADE,LEWIS& [ | KM  TBD $] 712,084 $ 0 0| 8% 31% 64% 29 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |

‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 104-1(2)1 UNITED MATERIALS OF GREAT FALL uJos211 [[E]  05/08/06 $ 452,337 30

10TH ST N - GREAT FALLS OVERLAY,SEAL & COVER,PAVEMENT 414 06/12/06 $] 668,464 $ 0 0o $ 40,620

5764 002 000 09406 MARKINGS,ELECTRICAL M TBD $ 452,337 30 % 49,614
180 County: CASCADE KM  TBD $[ 403,506 $ 0 0| 89% 122%  97% 123 %
Claim Status: MI

NH-CM 60-2(62)91 UNITED MAT'LS OF GREAT FALLS P[ 00060 | [E]  07/09/04 $ 1,937,326 60

10TH AVE SOUTH-26TH TO 38TH-GR COLD MILLING,PLANTMIX OVERLAY, 08/09/04 $[ 1,592,314 $ 129,704 1% 174,359

4323 062 000 09604 SEAL & COVER,MEDIAN,SIDEWALK & [ 98 Ml 11/03/05 $ 2,067,030 61 3 174,756
160 County: CASCADE KM  08/31/06 $] 2049,741$ 2,063,900 206,390 | 99% 85% 108% 8.5 %
Claim Status: M

NH 57-1(5)0 HIGHWAY SPECIALTIES INC [ ] 12/12/05 $ 28,598 45

BELT - SOUTHEAST CRACK SEALING L] 05/22/06 s 62545 $ 0 0o % 4,290

5768 005 000 10C05 [ ]wm  o05/2506 $ 28,598 45 % 13,259
185 County: CASCADE [ Jkm TBD $[ 52,781 $ 0 0| 185% 309%  40% 25.1 %
Claim Status: [ Im

NH 101-1(2)0 UNITED MATERIALS OF GREAT FALL UJ 05203 [ [E]  05/08/06 $ 1,303,504 75

3RD ST NW - GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 1,270,120 $ 43,025 1% 117,315

5567 002 000 12406 M TBD $ 1,346,530 7% % 19,159
181 County: CASCADE KM  TBD $ 105914 $ 0 0 8% 16%  67% 18.1 %
Claim Status: MI

NH 102-1(2)8 UNITED MATERIALS OF GREAT FALL UJ 05205 | [E]  05/08/06 $ 387,610 75

57TH-2ND AVE N/10TH AVE S-GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 398881 $ 0 0o 3 34,828

5569 002 000 12406 ] TBD $ 387,610 753 18,513
181 County: CASCADE KM  TBD $] 246,466 $ 0 0| 64% 53% 68% 7.5 %
Claim Status: MI

CM 5299(60) UNITED MATERIALS OF GREAT FALL [ ] os/08/06 $ 591,631 75

SIDEWALKS - GREAT FALLS PLANT MIX OVERLAY,SEAL & COVER ] 06/06/06 ${  51078]$ - 880 0o $ 53,247

4920 060 000 12406 [ Im TBD $ 590,751 B$ 41,949

DALSOGLIO-MICHAEL 444-6250 620 County: CASCADE [ Jkm TBD s 28379 $ 0 0| 48% 79%  68% 14.8 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: 454-5921 | Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 12406 s 2282745 [ 79
$[ 2,179,782 ] $| 42,149 | ] 9 205,390
Proj. Count: $[ 232481 [ 76 3| 79,621
$| 636,176 $| 2,282,745 $| 205,390 | 28%| 39%|  67%[ 12.5 ¥
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS uJ 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $[ 6,938,189 $ 274,292 4 % 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS ] TBD $ 6,930,546 a1 $ 560,701
130 County: CASCADE KM TBD $] 6898029 $ 6,986,809 762,227 | 99% 74% NIA 8.1 %
Claim Status: M
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT | s|_24200049 [ 495
$[ 25,593,115 $] 975,984 47§ 2,264,811
RIOJCOUNT: Project Mgr. Total Length: MI $[ 25275933 [ 542 3 2,295,951
KM $[ 23,401,642 $| 25,466,809 $| 2,658,144 | 92%| 86w 90%| 9.8%
Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] 04/05/05 $] 1517,387]$ - 29,314 -2 $ 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ ]m  06/14/06 $ 1,354,923 98 $ 257,575
221 County: TETON [ ]km TBD $] 1,358,844 $ 0 0| 98% 155%  99% 19 %
Claim Status: [ Iwm
SFCS 435-1(1)0 SCHELLINGER CONST CO INC S| 00435 \ﬂ 02/06/06 $ 1,112,510 45
AUGUSTA - SOUTH COLD MILLING,PMBS,SEAL & COVER [ ¢ 07/14/06 ${ 1,157,634 $ - 30,390 0o $ 89,001
5804 001 000 09106 ,REVEGETATION & STRIPING MI TBD $ 1,082,120 45 3 60,722
181 County: LEWIS & CLARK KM  TBD $] 991,394 $ 0 0| 89% 68% 62% 6.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: | 738-4505 | Cell Phone: S Email: ‘ hwoodhouse@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 53,159 26 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ awm TBD $ 3,415,907 236 597,712
221 County: LEWIS & CLARK [ dKM TBD $[ 3,404,001 $ 3,480,965 501,764 | 98% 101% 100% 17.6 %
Claim Status: mI
STPP 3-2(46)42 RIVERSIDE CONTRACTING INC P 00003 [[E]  12/12/05 $ 576,335 50
CHOTEAU - NORTH SEAL & COVER,PAVEMENT MARKINGS 07/11/06 $] 517,487 $ 0 0o $ 46,107
5803 046 000 11C05 MI TBD $ 576,335 50 21,184
183 County: LEWIS & CLARK/TE] KM TBD $] 483,783 $ 0 0| 84% 46%  36% 4.4 %
Claim Status: M
STPP 9-1(14)40 RIVERSIDE CONTRACTING INC [ ] 12/12/05 $ 288,666 50
AUGUSTA - CHOTEAU SEAL & COVER,PAVEMENT MARKINGS [ ] 07/11/06 $[ 263004 $ 0 0o 3 23,002
5802 014 000 11C05 [ Im TBD $ 288,666 50 11,604
183 County: LEWIS&CLARK/TET[ | KM  TBD $[ 250,633 $ 0 0| 87% 50% 36% 4.6 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 11C05 ‘ s sesooy |
$[ 780,491 | $| q | 0 69,199
Proj. Count: $[ 865000 | 50 32,788
$| 734,416 3| 865,001 $| 69,199 | 85%| 47%| 36%[ 4.5 %
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | s 672440q [ 405
$[  7537,38]$] - 6545 | 24 9 828,720
Proj. Count: Project Mgr. Total Length: Mi 3| 6,717,951 | 429 9| 948,797]
KM $[ 6,488,661 $| 6,842,713 $| 916,072 | 95%| 104)%|  88%| 14.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCMSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Firel). Sl District Total Length: MI X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[  108,175599 [ 2,460
$[ 108,460,239 $| 2,950,704 | 113 $| 10,557,735
$[ 111,126,294 | 2573 $ 8,823,689
$[ 93,538,380 $[ 114,005,481 $] 11,479,533 | 82%[ 77%[ 80%[ 9.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 401 ‘ }ARTHUR, RONALD T. ‘ Work Phone: @ Cell Phone: S Email: ‘ rarthur@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-10(55)581 NORTHERN IMPROVEMENT CO - FARG P 00001 [[E]  02/06/06 $ 1,880,860 60
ROOSEVELT CO LINE-EAST PMS OVERLAY,GUARDRAIL & BRIDGE 581. 05/31/06 $[ 1,719,504 $ 216,666 7% 188,086
5495 055 000 04B05 M TBD $ 2,097,526 67 % 94,748
County: ROOSEVELT KM  TBD $[ 1,814,050 $ 0 0| 9% 50% 7% 5.2 %
Claim Status: M
STPU 1405(3) FRANZ CONSTRUCTION, INC U 10405 [ [E]  05/09/05 $ 108,678 90
LINCOLN AVE-CENTRAL/6TH-SIDNEY  PLANT MIX OVERLAY,CURB/GUTTER/ 06/28/05 $[ 118850 $ 0 0o $ 10,868
5575 003 000 06B04 Ml 03/09/06 $ 108,678 90 3 30,065
County: RICHLAND KM 08/23/06 $ 112773 $ 105,203 34,717 | 107% 87%  99% 26.7 %
Claim Status: M
STPU 1406(2) FRANZ CONSTRUCTION, INC U] 10406 | [E]  05/09/05 $ 148,312 90
MAIN-4TH TO 9TH AVE SE-SIDNEY PLANT MIX OVERLAY,CURB/GUTTER/ 214 06/28/05 $] 153127 $ 0 0o 3 14,831
5576 002 000 06B04 354 Ml 03/09/06 $ 148,312 0 % 28,485
County: RICHLAND KM 08/23/06 $[ 159,720 $ 163,750 32,750 | 98% 87%  99% 17.8 %
Claim Status: .568 MI
Contract Totals for : ‘ ‘ 06B04 ‘ s 25699 | o
$[ 271,077 | § q | 0 25,699
Proj. Count: ${ 256990 | 90 | 58,550
$| 272,493 3| 268,953 $| 67,467 | 101%| 87%|  99%]| 21.5 %
NH 20-2(23)29 NORTHERN IMPROVEMENT CO - FARG P 00020 | [E]  02/06/06 $ 3,811,295 80
SOUTH OF SIDNEY - SOUTHWEST LEVELING,OVERLAY,SEAL & COVER 03/23/06 $] 4,641,907 $ 563 0o % 304,904
5527 023 000 11106 M TBD $ 3,811,858 80 % 200,947
County: RICHLAND KM  TBD $[ 3,855,659 $ 0 0| 101% 66% 75% 52 %
Claim Status: M
Project Mgr. Totals for :| [ 401 | ARTHUR, RONALD T. | . s soam.49 | 230
[ 6,633,383 3 217,229 | 79 518,689
Rroj- Count: Project Mgr. Total Length: Mi 3| 6,166,374 | 237 3| 354,245
KM $[ 5942201 $| 5,961,108 $| 560,457 | 100%| 63%| 63%| 6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY x] 09054 [ [E]  02/06/06 $ 2303281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN 03/10/06 $] 2575497 $ 0 0 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ dm TBD $ 2,303,281 0 126,016
221 County: CUSTER [ dKvM TBD $] 865573 $ 0 0| 38% 57% NA 146 %
Claim Status: mI
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P[ 00002 [[E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES,SIGN 03/10/06 $[ 4,780,211 $ 0 0 464,086
3989 034 000 20106 ING,ELECTRICAL [ adm TBD $ 4,638,061 0 49,671
221 County: CUSTER [ dKvM TBD $] 486,983 $ 0 0| 10% 11% NA 102 %
Claim Status: M
Contract Totals for : ‘ ‘ 20106 ‘ sL_oous |0
$[ 7,355,703 | 9] o0 [ 0d 9 686,885
Proj. Count: s 6941342 [ o $[ 175687
$[ 1,352,556 $[ 6,941,343 $| 686,885 | 19%[ 26%| 0%| 13
Project Mgr. Totals for :| [ 406 | BACON, DAVID | . sL_6su3d [ 0
[ 7,355,703 $| q | 0 3 686,885
P T Project Mgr. Total Length: I 3 6,941,347 | aq 3 175,687
I $[ 1,352,556 $| 6,941,342 $| 686,885 | 19%[ 26%| 0% 13%
Project Mgr.‘ 409 \ ‘BUTZLAFF, MIKE \ Work Phone: | 653-6725 | Cell Phone: S Email: \ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(39)555 S K CONSTRUCTION, INC. P] 00001 [[E]  08/18/05 $ 14,144,681 180
NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13064677 % - 6,340 0 $ 1,414,468
2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG M TBD $ 14,138,341 180 $ 446,841
150 County: VALLEY KM  TBD $] 6,549,369 $ 0 0| 46% 32% 52% 6.8 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[ 11- SEP-06 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 46 of 67
| CONSTRUCTI ON REPORT MCVSR009
District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 363-1(7)9 21 CONSTRUCTION,INC. s[ 00363 [ [E]  10/13/04 $ 844,327 90
EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 $[ 934548 $ 0 0 84,433
4838 007 000 04804 NG,SEAL & COVER Ml 11/02/05 $ 844,327 90 129,536
140 County: PHILLIPS KM  TBD $] 748,804 $ 0 0| 89% 153%  69% 17.3 %
Claim Status: mI
SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] o02/07/05 $ 770,525 45
DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA ] 06/29/05 $[ 785290 $ 0 0 61,642
4354 005 000 06204 L & COVER [ ]wm  o09/07/05 $ 770,525 45 33,760
ATKINS-TOM 444-4188 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $] 725,686 $ 0 0| 94% 55%  91% 4.7 %
Claim Status: [ Im
STPS 248-2(5)12 NORTHERN IMPROVEMENT CO - FARG [ ] 03/06/06 $ 2,791,899 75
EAST OF GLENTANA - EAST PMS OVERLAY,SEAL & COVER,REV.B ] 05/16/06 $[ 2,820,607 $ 0 0 279,190
5520 005 000 12206 RIDGE RAIL [ Im TBD $ 2,791,899 75 93,553
181 County: DANIELS\VALLEY [ KM  TBD $[ 2,306,674 $ 0 0| 83% 34%  99% 4.1 %
Claim Status: [ Im
SFCS 248-6(7)27 NORTHERN IMPROVEMENT CO - FARG s[ 00248 [[E]  03/06/06 $ 1,243,415 75
PEERLESS - EAST PMS OVERLAY,SEAL & COVER,REV.B 05/16/06 $[ 1,234,946 $ 0 0 124,342
5800 007 000 12206 RIDGE RAIL M TBD $ 1,243,415 75 44,704
181 County: DANIELS,VALLEY KM  TBD $[ 1,128947 $ 0 0| 91% 36% 9% 4 U
Claim Status: M
Contract Totals for : ‘ ‘ 12206 ‘ sL_4035314 |7
$[ 4,055,553 | $| q | 0 3 403,532
Proj. Count: $[ 4035314 [ 73 8] 138257
$[ 3435621 $| 4,035,314 $| 403,532 | 89%| 34%| 99%| 4 %
Project Mgr. Totals for | [ 409 | BUTZLAFF, MIKE | . S__19794807 [ 390
| 18,840,068 $| - 6,340| | 0 1,964,075
A Project Mgr. Total Length: MI $[ 19,788,507 [ 390 9| 748,394
KM $[ 11,450,480 $| 19,794,847 $| 1,964,075 | 58%| 38%| 69%| 6.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 405 ‘ ‘FLEMING, JAY ‘ Work Phone: | 233-3628 | Cell Phone: S Email: ‘ jfleming@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 8006(2) CENTURY COMPANIES INC U] 08006 [ [E]  02/06/06 $ 261,485 60
STREVELL AVE - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW 04/19/06 $[ 276318 $ 0 0o $ 33,770
4361 002 000 01106 ALK,LANDSCAPING ] TBD $ 261,485 60 % 39,114
180 County: CUSTER KM  TBD $[ 240,666 $ 0 $ 0| 92% 116% 118% 16.3 %
Claim Status: M
STPU 8013(2) CENTURY COMPANIES INC UJ 08013 [ [E]  02/06/06 $ 874,937 60
WILSON ST - MILES CITY GRADING,PMS OVERLAY,CURB/SIDEW [ ¢ 04/19/06 $[ 913,703 $ 30,490 2 % 111,798
4362 002 000 01106 ALK,LANDSCAPING MI TBD $ 905,427 62 $ 96,517
180 County: CUSTERE KM  TBD $] 844,377 $ 0 $ 0| 97% 86% 115% 11.4 %
Claim Status: M
Contract Totals for : ‘ ‘ 01106 ‘ sL_1136427 |_&d
$[ 1,190,021 | 9 304990 [ 2§ 145,568
Proj. Count: $[ 116691 | 63 $[ 135631
$[ 1,085,038 $[ 1,136,423 3| 145,568 | 95%| 93%| 115%[ 12.5 ¥4
PLH 323-1(23)51 NORTHERN IMPROVEMENT CO - FARG s[ 00323 [E]  07/05/05 $ 2,701,359 75
ALBION - N & S (PHASE Il GRAVEL,PLANT MIX SURFACING,SEA 09/01/05 $[ 2434440 $ 0 0o 3 216,109
4138 023 004 06605 L & COVER [ dm  0817/06 $ 2,701,359 7% 0
183 County: CARTER KM  TBD $[ 2,832,899 $ 0 $ 0| 105% 0%  99% N/A
Claim Status: M
STPP 39-1(37)0 CENTURY COMPANIES INC P 00039 [[E]  03/06/06 $ 1,077,657 45
LAME DEER-NORTH PLANT MIX SURFACING & SEAL & C [ 4 06/05/06 $[ 954251 $ 0 0o 3 107,766
5816 037 000 08206 OVER M TBD $ 1,077,657 45 % 44,998
180 County: ROSEBUD KM  TBD $[ 971,024 $ 0 $ 0| 90% 42% 100% 4.6 %
Claim Status: M
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ ] o05/27/04 $ 8725915 200
ROCK SPRINGS-N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 83,078 1 3 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ ]wm  0817/06 $ 8,808,993 201§ 0
140 County: ROSEBUD,GARFIEL [ | KM  TBD $[ 8795845 $ 9,004,829 $ 698,073 | 98% 0% 100% N/A
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 405 | FLEMING, JAY | s|__13641,359 [ 380
$[ 12,575,542 $| 113,568 | 3 3 1,167,514
RCi=a Project Mgr. Total Length: M $[ 13,754,921 [ 383 § 180,629
KM $| 13,684,806 $| 13,920,267 $| 1,167,516 | 98%| 15%[ 102%[ 1.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 653-6720 | Cell Phone: S Email: ‘ mkurokawa@mt.gov

‘Project Mgr.‘ 404 \ ‘KUROKAWA, MARK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 32-1(11)34 SLETTEN CONSTRUCTION CO P[ 00032 [[E]  07/09/04 $ 3,054,394 120
W FK POPLAR RIVER-27 KM S OF S CONCRETE PRESTRESSED GIRDER ST 09/20/04 $[ 2,836,563 $ 6,320 0 244,352
3417 011 000 03604 RUCTURE,GRADING,GRAVEL,PLANT M [ d M  10/04/05 $ 3,060,714 120 217,445
221 County: ROOSEVELT [ 0 KM 0907/06 $[ 3,000,710 $ 0 0| 98% 89%  93% 7.2 %
Claim Status: MI
BR 9028(10) SLETTEN CONSTRUCTION COMPANY X[ 28402 [[E]  11/14/05 $ 865,429 90
WOLF CREEK - 8 KM E OF VIDA GGRADING,GRAVEL,DRAINAGE & SEE 01/23/06 $[ 737,759 $ 0 0 129,814
4238 010 000 05B05 DING,REPLACE BRIDGE [ adm TBD $ 865,429 90 85,932
221 County: McCONE [ dKvM TBD $] 857,919 $ 0 0| 99% 66% 81% 10 %
Claim Status: M
Project Mgr. Totals for :| [ 404 | KUROKAWA, MARK | . s__setesad [ 219
[ 3574322 §| 6,320 | 0 3 374,166
Proj. Count: Project Mgr. Total Length: ) 8| 3926143 [ 210 §| 303,377
I $[ 3,858,629 $| 3,919,823 $| 374,166 | 98%| 8l1%| 83w| 7.9%
Project Mgr.‘ 407 \ ‘MARTIN, DOUGLAS \ Work Phone: | 233-3604 | Cell Phone: S Email: \ doumartin@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 566-1(5)4 MARTIN CONSTRUCTION INC. S| 00566 | [M]  12/29/03 $ 293,933 60
BRIDGE CR-7 KM SW ASHLAND REPLACE TIMBER STRUCTURE WITH 04/28/04 $ 377,104 $ 0 0 35,272
4237 005 000 01C03 CULVERT.GRAVEL SURFACING Ml 10/14/04 $ 293,933 60 50,628
221 County: ROSEBUD KM  TBD s 264,018 $ 264,019 55,444 | 100% 91%  98% 19.2 %
Claim Status: M
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC | | 02/06/06 $ 10,357,140 200
ANGELA -N& S GRADE,GRAVEL,PMBS,BRIDGE, SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Iwm TBD $ 10,357,140 200 0
140 County: CUSTERROSEBUD [ | KM  TBD $[ 862,534 $ 0 0 8% 0%  41% NIA
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: @ Cell Phone: S Email: ‘ doumartin@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng.Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | . s|_to651079 [ 260
[ 10,658,450 3 g | 0 3 863,843
A Project Mgr. Total Length: MI $[ 10,651,073 [ 260 9 50,628
I $[ 1126553 $| 10,621,159 $| 884,015 | 119 6% 54%| 4.5%
Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: @ Cell Phone: Email: ‘ rpisk@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-9(38)573 E.H. OFTEDAL AND SONS, INC. | | o7/00/04 $ 7,011,759 150
OSWEGO -E & W PULVERIZATION,WIDING,CEMENT TR [ ] 08/16/04 $[ 7,040,269 $ 210,300 0 560,941
2147 038 000 06B03 EATED BASE COURSE,RESURFACE,GU [ Im TBD $ 7,222,059 150 932,887
150 County: VALLEY [ ]km TBD s 6817774 $ 0 0| 97% 166% 122% 13.7 %
Claim Status: [ Iwm
NH 99-1(9)0 RIVERSIDE CONTRACTING INC P[ 00099 [[E]  11/14/05 $ 1,250,246 45
MALTA - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ @ 08/24/06 $[ 1,086,921 $ 2,462 0 150,030
5815 009 000 08B05 [ 7w TBD $ 1,247,785 45 32,676
180 County: PHILLIPS KM  TBD $ 239,153 $ 0 0| 19% 22%  73% 13.7 %
Claim Status: [ 7w
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | s 8262004 [ 195
$[ 8,127,190 $] 207,838 | q 3 710,971
RIOJCOUNT: Project Mgr. Total Length: MI 3 8,469,844 [ 195 g 965,563
KM $[ 7,056,927 $| 8,262,005 $| 710,971 | 89%| 136/% 111%[ 13.7%
Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: 233-3612 | Cell Phone: Email: ‘ drude@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng.Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 408 ‘ ‘RUDE, DWAYNE ‘ Work Phone: @ Cell Phone: S Email: ‘ drude@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P 00002 [[E]  03/07/05 $ 1915392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $ 1721130% - 7,936 0 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI M TBD $ 1,907,456 60 88,092
181 County: FALLON KM TBD $[ 1,967,953 $ 1,941,195 100,823 | 101% 87% 100% 4.5 %
Claim Status: mI
STPS 323-1(24)25 WICKENS CONSTRUCTION, INC. s[ 00323 [[E]  08/12/05 $ 6,150,370 0
40 KM S OF EKALAKA-S (PHASE I GRADING & GRAVEL SURFACING 08/23/05 $[ 4,915,208 $ 125,050 0 553,533
4138 024 000 05905 MI TBD $ 6,275,420 0 409,647
140 County: CARTER KM  TBD $] 6125763 $ 0 0| 100% 74% N/A 6.7 %
Claim Status: M
STPP 18-1(13)2 PRINCE INC P[ 00018 [[E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1,911,855 $ 0 0 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL M TBD $ 1,680,945 60 28,010
180 County: CUSTER KM TBD $[ 71974 % 0 0 4% 21%  67% 38.9 %
Claim Status: M
Project Mgr. Totals for :| [ 408 | RUDE, DWAYNE | s orae70q [ 129
$[ 8,548,193 $| 117,114 | 0 3 879,548
A Project Mgr. Total Length: M $ 9863821 [ 120 525,749
KM $[ 8,165,690 $| 9,772,510 $| 788,832 | 84%| 67%| 160%| 6.4%
Project Mgr.‘ 410 ‘ ‘SGRIGNOLI, TERRY ‘ Work Phone: @ Cell Phone: S Email: ‘ tsgrignoli@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(11)85 WICKENS CONSTRUCTION, INC. P[ 00037 [[E]  02/07/05 $ 11,733,455 180
EPSIE-E&W GRADE,GRAVEL,PLANT MIX BITUMIN [ 84d 03/17/05 $[ 10,071,559 $ 288,673 3 0% 938,676
2149 011 000 02105 OUS SURF,DRAINAGE,FENCE,SEEDIN Ml 07/26/06 $ 12,022,128 183  $ 895,642
140 County: POWDER RIVER KM TBD $[ 12,660,408 $ 12,055,643 $ 751513 | 105% 119%  89% 7.1 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 410 \ ‘SGRIGNOLI, TERRY \ Work Phone: | 436-2704 | Cell Phone: S Email: \ tsgrignoli@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT 323-1(22)60 PRINCE, INC s[ 00323 [[E]  10/13/04 $ 2,877,140 60
ALZADA - NORTH (PHASE II) GRAVEL,PLANT MIX BITUM SURFACI 02/02/05 $[ 3,126,966 $ 20,370 0o % 230,171
4138 022 000 04904 NG,SEAL & COVER Ml 09/16/05 $ 2,897,511 60 $ 177,457
160 County: CARTER KM  TBD $[ 2,815,721 $ PENDING $ PENDING 98% 77% 103% 6.3 %
Claim Status: M
Project Mgr. Totals for :| [ 410 | SGRIGNOLI, TERRY | s___14610508 [ 249
$[ 13,198,525 $] 300,043 | 3 3§ 1,168,847
RIOJCOUNT: Project Mgr. Total Length: MI $[  14,910639 [ 243 3 1,073,099
KM $[ 15,476,127 $| 14,932,783 $| 981,684 | 104%| 109%| 92%| 6.9%
Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: 345-8240 | Cell Phone: Email: ‘ jslaska@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 51-3(3)60 WICKENS CONSTRUCTION, INC. P[ 00051 [[E]  12/29/03 $ 7,135,189 180
SIDNEY-WEST PLANT MIX SURFACING OVERLAY,WI 03/29/04 $[ 8,047,019 $ 284,176 2 % 713,519
2151 003 000 03C03 DENING,SEAL & COVER Ml 12/13/05 $ 7,419,365 182 573,167
140 County: RICHLAND KM TBD $]  7,284630 $ 7,291,848 600,000 | 100% 96% 101% 7.9 %
Claim Status: M
NH 57-6(11)280 PRINCE INC [ ] 1w14/05 $ 2,865,072 90
CIRCLE - SOUTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] TBD $[ 2,958,089 $ 0 0o $ 229,206
5155 011 000 03C05 VER [ Im TBD $ 2,865,072 90 28,652
181 County: MCCONE&DAWSOI[ | KM  TBD $] 482,166 $ 0 0| 17% 13%  88% 59 %
Claim Status: [ Im
STPP 51-1(3)0 PRINCE INC [ ] 11/14/05 $ 1,304,066 90
JCT MT 200S - NORTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] TBD $[ 1,337,510 $ 0 0o 3 104,325
5516 003 000 03C05 VER [ Im TBD $ 1,304,066 0 $ 10,701
181 County: MCCONE&DAWSOI[ | KM  TBD $[ 237,637 $ 0 0| 18% 10% 88% 45 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 03C05 s__aco13d [ o
$[ 4,295,595 | $| q | 0 3 333,531
Proj. Count: $[ 4169138 | 99 | 39,353
$| 719,803 $| 4,169,139 $| 333,531 | 17%[ 12%| 88%| 5.5 ¥
STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. s[ 00253 [[E]  03/07/05 $ 9,715,157 200
37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $]  8598,637 $ 91,064 0 777,213
2824 009 000 05205 .SURFACING ] TBD $ 9,806,221 200 682,784
140 County: PRAIRIE KM  TBD $[ 9868454 $ 0 0| 102% 88% 103% 6.9 %
Claim Status: M
STPP 57-7(19)326 PRINCE, INC P 00057 [[E]  04/07/05 $ 1,309,794 150
BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $[ 1,547,254 $ - 11,699 0 104,784
5158 019 000 06305 M TBD $ 1,298,095 150 133,704
180 County: DAWSON KM  TBD $] 1,292,319 $ 0 0| 99% 128% 119% 10.3 %
Claim Status: M
STPP-STPHS 57-7(20)327 PRINCE, INC P[ 00057 [[E]  04/07/05 $ 78,678 150
2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88335 $ 0 0 6,294
5387 020 000 06305 DRAIL & STRIPING [ dm TBD $ 78,678 150 6,783
410 County: DAWSON [ dkm TBD $[ 74079 % 0 0| 94% 108% 119% 9.2 %
Claim Status: M
STPP 98-1(4)0 PRINCE, INC P 00098 [[E]  04/07/05 $ 477,494 150
BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ d 06/06/05 $ 584839 $ - 7421 0 38,200
5159 004 000 06305 GUARDRAIL & STRIPING M TBD $ 470,073 150 28,525
180 County: DAWSON KM  TBD $[ 411,331 $ 0 0| 8% 75% 119% 6.9 %
Claim Status: M
IM 94-6(49)191 PRINCE, INC 1100094 [ [E]  04/07/05 $ 5209271 150
DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 6,332,629 $ 7,439 2 416,742
5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI ] TBD $  57216,710 152 211,323
180 County: DAWSON KM  TBD $] 5247771 $ 0 0| 101% 51% 117% 4 %
Claim Status: M
Contract Totals for : ‘ ‘ 06305 ‘ 7075287 [ 159
$[ 8,553,057 | | - 11,681] | 2§ 566,020
Proj. Count: $[ 7063558 | 150 $[ 380,335
$[ 7,025,492 $| 7,075,237 $| 566,020 | 99%| 67%| 117/%[ 5.4 ¥

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-5(24)212 F RIVERSIDE CONTRACTING, INC. P[ 00057 [[E]  05/27/04 $ 11,393,248 180
JORDAN - EAST GRADING,GRAVEL,PLANT MIX OVERL 06/30/04 $[ 10,291,126 $ 619,864 5 $ 1,253,257
2025 024 000 09504 AY,SEAL & COVER,PRESTRESSED CO [ g M 053006 $ 12,013,112 185 791,734
140 County: GARFIELD KM TBD $[ 12,188,987 $ 11,618,052 900,000 | 105% 88%  98% 6.5 %
Claim Status: M
Project Mgr. Totals for :| [ 403 | SLASKA, JIM | S| 39487969 | 809
$[ 39,785,429 $| 983,423 | 9 3 3,643,540
Proj. Count: [ 9| Project Mgr. Total Length: MI $[ 40471392 [ 809 9 2,467,373
KM $[ 37,087,361 $| 39,869,432 $| 3,176,764 | 93%| 78| 102%| 6.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[  133,004,85 [ 2,825
$[ 129,296,805 $| 1,948,199 [ 23 $[ 11,978,080
$[ 134,953,056 | 2,847 $ 6,844,744
$[ 105,210,329 $[ 133,995,279 $[  11,295365 | 79%[ 61%[ 91%[ 6.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 501 \ ‘BERGEN, PERRY

‘Work Phone: 657-0259 Cell Phone: | 670-3734 Email:‘

pebergen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J & S CONSTRUCTION INC. s[ 00532 [ [E]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121,639 $ - 910 0 11,801
3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 53,544
310 County: YELLOWSTONE KM 10/06/04 $ 131,743 $ 136,740 54,696 | 96% 98%  40% 40.6 %
Claim Status: mI
STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [ [E]  10/03/05 $ 14,275,836 300
COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA 12/12/05 $[ 13538547 $ 487,503 21 1,713,100
0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & [ sg M TBD $ 14,763,339 321 1,052,361
140 County: STILLWATER KM  TBD $] 7,795,339 $ 0 $ 0| 55% 61% 29% 135 %
Claim Status: 44 M
STPU-NH-STPP-STPS 0002(710) ACE ELECTRIC INC | | 02/07/05 $ 493,926 45
2001 - D5 - ELECTRICAL UPGRADE OF VARIOUS ELECTRICAL [ ] 03/15/05 $] 615052 $ 11,208 5 49,393
4588 710 000 03105 SYSTEMS [ ]wm  0915/05 $ 505,134 50 92,329
410 County: YELLOWSTONE [ Jkm TBD $[ 484,920 $ 512,658 85904 | 95% 107%  86% 19 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | s 1ase7.77d [ 379
$[ 14,275,237 $| 497,801 | 26 9§ 1,774,294
A Project Mgr. Total Length: Mi $[ 15385571 [ 401 $ 1,198,234
KM $[ 8,412,001 $[ 14,925,234 $| 1,853,700 | 56%| 69%[  37%[ 14.2%
Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: @ Cell Phone: Email: ‘ jdyekman@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(24)17 CENTURY COMPANIES INC | | 03/06/06 $ 2,394,265 45
MELVILLE-N & S PLANT MIX OVERLAY,SEAL & COVER [ ] 08/10/06 $[ 2272184 $ - 5380 0o 3 239,426
5187 024 000 01206 & BRIDGE REVISIONS [ Iwm TBD $ 2,388,886 45 $ 83,365
181 County: SWEET GRASS [ Jkm TBD $[ 23943 % 0 $ 0 1% 35% 118% 348.2%
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 HDYEKMAN JEFF

‘Work Phone: 657-0267 Cell Phone: | 670-4062 Email:‘

jdyekman@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM-STPU 0002(644) MONTANA LINES, INC [ ] 04/20/04 $ 178,569 60
TRUCK ROUTE SIGNS - BILLINGS SIGNING & ELECTRICAL [ ] 09/13/04 $] 146334 $ 0 0o % 26,785
4575 644 000 03803 [ ™ 04/13/06 $ 178,569 60 30,551
411 County: YELLOWSTONE [ ]km TBD $[ 175527 $ 186,135 52,080 | 94% 59%  97% 17.4 %
Claim Status: [ Iwm
NH-STPP 0002(709) MONTANA LINES, INC [ ] 04/29/04 $ 277,007 60
D5 - SIGNAL UPGRADES SIGNING,ELECTRICAL,SIDEWALK & ] 09/13/04 $ 271,893 $ 0 0o $ 41,551
4913 709 000 03B03 OTHER IMPROVEMENTS [ ]wm 0413006 $ 277,007 60 58,316
410 County: STATEWIDE [ ]km TBD s 275309 $ 344,510 84,750 | 80% 69%  97% 21.2 %
Claim Status: [ Im
Contract Totals for : ‘ ‘ 03B03 ‘ sL_45557 |_&d
$[ 418,227 | 9] o0 [ 0d 9 68,336
Proj. Count: $[ 455576 | 60 8| 88,867
$| 450,836 $| 530,645 $| 136,830 | 85%| 63%| 97%[ 19.7 ¥4
STPP 14-4(21)146 CENTURY COMPANIES INC [ ] 12/12/05 $ 1,581,198 45
LAVINA - EAST COLD MILLING,PMBS,SEAL & COVER [ ] 09/05/06 $[ 1,749,696 $ 0 0o 3 158,120
5185 021 000 12C05 ,PAVEMENT MARKINGS [ Iwm TBD $ 1,581,198 45 3 32,454
181 County: GOLDENVALLEYMI[ ] KM  TBD $[ 15810 $ 0 0 1% 21%  87% 205.3%
Claim Status: [ Im
STPS 302-1(8)10 JT L GROUP INC - BILLINGS [ ] 02/06/06 $ 777,947 30
JCT SEC.-401-E & W PLANT MIX SURFACING,SEAL & COV [ ] 08/01/06 $[ 830247 $ 0 0o 3 93,354
5817 008 000 14106 ER,BRIDGE RAIL REVISIONS [ Iwm TBD $ 777,947 3 % 42,670
181 County: YELLOWSTONE [ ]km TBD $ 682,453 $ 0 0| 8% 46%  73% 63 %
Claim Status: [ Iwm
IM 94-2(32)63 FOUR BEERS INC 1100094 [ [E]  05/04/06 $ 1,030,555 0
CULVERT REPAIR - WEST OF HYSHA CULVERT REPLACEMENT,GRADE,GRAV 05/08/06 $[ 1,143,967 $ 0 0o $ 171,594
6160 032 000 15406 EL,PMS M TBD $ 1,030,555 0o $ 116,516
141 County: TREASURE KM  TBD $[ 899,606 $ 0 0| 8% 68% NA 13 %
Claim Status: M
Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | s 6230544 [ 180
$[ 6414319 8] - 5380 | q 3 730,830
Proj. Count: [ 6 ] Project Mgr. Total Length: MI 3 6,234,162 | 180 9| 363,872
KM $[ 2,072,644 $| 6,314,610 $| 799,324 | 33%| 46%| 106/%| 17.6%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPHS 61-3(22)85 OMO CONSTRUCTION INC P 00061 | [E]  11/14/05 $ 651,996 45

2000-GUARDRAIL-3 KM SOUTH OF F GUARDRAIL,BOXBEAM,EMBANKMENT 03/15/06 $] 605485 $ 0 0 78,240

4718 022 000 02305 Ml 08/23/06 $ 651,996 45 95,357
310 County: FERGUS 129 KM  TBD $] 565287 $ 0 0| 87% 122%  93% 16.9 %
Claim Status: mI

NH 57-5(27)159 CENTURY COMPANIES, INC. P 00057 [[E]  04/29/04 $ 2,001,308 120

MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,988 $ 195,154 18 300,196

2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ dwm TBD $ 2,196,462 138 269,373
111 County: GARFIELD [ dkvm TBD $] 2126227 $ 2,145,396 205681 | 99% 91%  99% 12.7 %
Claim Status: M

NH 61-3(23)45 CENTURY COMPANIES INC P 00061 | [E]  03/06/06 $ 1,626,636 30

GRASS RANGE - NORTH OVERLAY & CRACKSEALING TBD $[ 1,708,460 $ 0 0 211,463

4846 023 000 03206 MI TBD $ 1,626,636 30 8,575
180 County: FERGUS KM  TBD s 16,266 $ 0 0 1% 4% NA 527 %
Claim Status: M

NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [ [E]  11/15/04 $ 469,286 60

CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 s 419804 $ 113,211 23 61,007

4728 030 000 05804 Ml 05/11/06 $ 582,497 83 150,693
141 County: GARFIELD KM  TBD $[ 610,639 $ 569,023 153,637 | 107% 98%  93% 24.7 %
Claim Status: 161 Ml

STPP 81-1(15)36 CENTURY COMPANIES INC P[ 00081 | [E]  04/10/06 $ 919,728 30

JCT US 191 - WEST OVERLAY,SEAL & COVER,GUARDRAIL 05/22/06 $[ 886,819 $ 0 0 91,973

5745 015 000 07306 ,PAVEMENT MARKINGS M TBD $ 919,728 30 48,601
181 County: FERGUS KM  TBD $] 896,654 $ 0 0| 97% 53% 183% 54 %
Claim Status: MI

MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] o05/26/05 $ 2,832,553 120

CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $[ 4,618,448 $ 137,431 34 283,255

3176 010 000 16405 [ Im TBD $ 2,969,984 154 503,811
120 County: FERGUS [ kM TBD $] 2,763,756 $ 0 0| 98% 178% 103% 18.2 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng.Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 506 | KOSKI TOM | . s sso01507 | 409
[ 10,393,004 $| 445796 | 75 9| 1,026,134
Proj. Count: [ 6 ] Project Mgr. Total Length: Mi 3| 8,947,303 | 480 9 1,076,410
KM $[ 6,978,825 $| 8,745,332 $| 1,114,249 | 80%| 97%|  98%[ 15.4%
Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: @ Cell Phone: S Email: ‘ mlemmon@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P[ 00045 [ [E] ~ 02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ ¢ 03/29/04 $[ 8409892 $ 1,349,853 29 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,141,256
140 County: SWEET GRASS KM  TBD $[ 10,275,314 $ 10,291,513 1,129,237 | 100% 101%  91% 11.1 %
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102,584 $ 8,000 0 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dm 111805 $ 111,822 180 14,993
140 County: SWEET GRASS [ dKM TBD $[ 103,008 $ 106,159 40,340 | 97% 37% 106% 14.5 %
Claim Status: M
Contract Totals for : ‘ ‘ 02903 ‘ s|_8904835 [ 189
$[ 8512476 8] 135783 [ 29 g 890,483
Proj. Count: $[ 10262688 | 209 $[ 1,156,249
$[ 10,378,412 $| 10,397,672 $[ 1,169,577 | 100%[ 99%| 91%[ 11.1 4
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | R z} jzz‘;zi } 12;‘ e
Proj. Count: Project Mgr. Total Length: M $[ 10262683 [ 209 g 1,156,249
KM $[ 10,378,412 $| 10,397,672 $| 1,169,577 | 1001%| 99%|  91%| 11.1%

Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

Project Id
Project Description
UPN Number

Design Engineer/Phone No.

Contract No.

Contractor Name
Work Description

Work Description (cont.)
Work Type

System|Route|Ind Award Date

Beg Ref. Work Begin
MI

Length i Work Comp.

End Ref. Final Accpt.

\ Work Phone: 665-2774

Cell Phone: | 670-7889 Email: \

Engineer Award Amt. Days
Estimate Chng. Ord. Contract
Cont. Total Amt. Chng. Ord.
Paymts. Mod. C.N. * Total. Cont.

jmuhlbeier@mt.gov ‘

Prog. C.E.
C.E. Costs
Mod. C.E. *

PERCENTAGES

C.N. C.E. Time C.E.
Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘Work Phone: 665-2774 Cell Phone: | 670-7889 Email:‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 384-1(12)0 MORGEN AND OSWOOD CONSTRUCTION  [S] 00384 | [E]  12/12/05 $ 5781911 180
BIGHORN RIVER - HARDIN 180METER COMPOSITE STL & CONCR 03/03/06 $[ 4,764,819 $ 0 0 867,287
3995 012 000 04C03 ETE GIRDER STRUCTURE,GRADING,G [ awm TBD $ 5781911 180 181,131
221 County: BIG HORN [ dKvM TBD $] 2,169,830 $ 0 0| 38% 21% 54% 83 %
Claim Status: mI
STPP 48-1(27)18 J T LGROUP INC - BILLINGS [ ] 12/12/05 $ 1,386,401 45
JCT I-94 - SOUTH COLD MILLING,PLANT MIX BITUMIN [ ] 06/15/06 $[ 1,494,578 $ 0 0 166,369
5189 027 000 05A05 OUS SURF,STRIPING,SEAL & COVER [ Iwm TBD $ 1,386,401 45 55,787
181 County: YELLOWSTONE [ kM TBD $] 1,431,656 $ 0 0| 103% 34%  69% 3.9 %
Claim Status: [ Im
IM 94-2(31)67 PRINCE INC I]00094 [[E]  03/06/06 $ 3934733 45
HYSHAM INTCH-EAST COLD MILLING,PMBS,GUARDRAIL & [ &7 07/28/06 $[ 4627716 $ 216,535 0 393,473
5498 031 000 07A05 STRIPING V] TBD $ 4,151,267 45 52,403
180 County: TREASURE KM TBD $[ 729,287 $ 0 0| 19% 13% 124% 7.2 %
Claim Status: MI
STPS 384-1(19)13 RIVERSIDE CONTRACTING, INC. S[ 00384 | [E]  05/26/05 $ 2,316,255 75
EAST OF HARDIN - EAST PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $[ 1,994,538 $ 0 0 231,625
5205 019 000 10105 COVER,& BRIDGE RAIL REVISION Ml 08/18/06 $ 2,316,255 75 137,567
181 County: BIG HORN KM  TBD $[ 2462324 $ 2,443,899 146,634 | 101% 94% 101% 5.6 %
Claim Status: M
SFCS 313-1(14)29 RIVERSIDE CONTRACTING, INC. S[00313] [E]  05/26/05 $ 720,481 75
9 KM SOUTH OF ST. XAVIER - SOU PLANT MIX BIT.SURFACING,SEAL & 08/25/05 $] 633695 $ 0 0 72,048
4893 014 000 10105 COVER,BRIDGE RAIL REVISION & Ml 08/18/06 $ 720,481 75 74,573
NEVILLE-GARY 657-0232 180 County: BIG HORN KM  TBD s 859649 $ 0 0| 119% 104% 101% 8.7 %
Claim Status: M
Contract Totals for : ‘ ‘ 10105 ‘ s__s0s6736 [ 79
$[ 2,628,233 | §| q | 0 9 303,673
Proj. Count: $[ 308673 [ 79 $[ 212,140
$[ 3321,973 $| 3,164,380 $| 218,682 | 105%| 97%| 101%| 6.4 ¥4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘Work Phone: 665-2774 Cell Phone: | 670-7889 Email:‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 310-2(10)34 J T L GROUP INC - BILLINGS s[ 00310 [ [E]  02/06/06 $ 1,157,709 30
MUSSELSHELL-N & S PLANT MIX SURFACING,SEAL & COV 07/10/06 $[ 1,130,683 $ 0 0o $ 138,925
5199 010 000 21106 ER ] TBD $ 1,157,709 30 3 58,376
181 County: MUSSELSHELL KM  TBD $[ 1,140597 $ 0 0| 99% 42%  60% 5.1 %
Claim Status: M
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | 15207400 | 379
$[ 14,646,029 $] 216,539 | q 3 1,869,727
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[  15514,024 [ 375 § 559,837|
KM $[ 8793343 $| 15,425,134 $| 1,784,736 | 57%| 31|  74%| 6.4%

Project Mgr.‘ 507 \ ‘RIEGER, PAUL

\ Work Phone: 657-0264

Cell Phone: | 670-3735 Email: ‘ prieger@mt.gov ‘

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM-STPHS 90-8(154)433 SLETTEN CONSTRUCTION COMPANY 100090 [ [E]  06/05/06 $ 3,680,245 0
WEST LAUREL INTERCHANGE BRIDGE DECK REHAB,WIDENING,PMS 06/19/06 $[ 3,686,903 $ 14,309 2 % 653,940
4444 154 000 01506 APPROACH WORK [ dwm TBD $ 3,694,554 2 % 57,796
230 County: YELLOWSTONE [ dKM TBD $[ 1141809 $ 0 0| 31% 9% NA 5.1 %
Claim Status: M
STPP 81-1(13)27 CENTURY COMPANIES INC P[ 00081 [ [E]  03/06/06 $ 1,150,599 50
EAST OF JUDITH RIVER-EAST COLD MILLING,OVERLAY,SEAL & CO 05/31/06 $[ 1,251,813 $ 0 0o $ 138,072
4888 013 000 02206 VER,REVISE BRIDGE RAIL ] TBD $ 1,150,599 50 $ 55,778
181 County: FERGUS KM  TBD $] 944,007 $ 0 0| 8% 40% 120% 5.9 %
Claim Status: M
BR 9033(14) WINKLER CONSTRUCTION x| 33108 | [E]  05/09/05 $ 169,601 60
HALF BREED CREEK - 10 KM SOUTH BRIDGE REPLACEMENTS W/STEEL CU 08/08/05 $[ 224880 $ 0 0o 3 25,440
4546 014 000 02405 LVERT,PLANT MIX OVERLAY,SCHOOL [ dm  05/12/06 $ 169,601 60 $ 101,261
222 County: MUSSELSHELL [ OKM TBD $[ 162,948 $ 0 0| 9% 398% 102% 62.1 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: | 657-0264 | Cell Phone: Email: ‘ prieger@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9002(27) SLETTEN CONSTRUCTION CO x] 81016 [ [E]  08/18/05 $ 2,237,894 120
BNRR OVERPASS - TOLUCA BRIDGE REPLACEMENT & APPROACH 10/11/05 $[ 2,363,327 $ 0 0 335,684
3436 027 000 03705 ROAD WORK [ dm TBD $ 2,237,804 120 264,601
221 County: BIG HORN [ dKM TBD $[ 2,140,657 $ 0 0| 9% 79%  88% 124 %
Claim Status: MI
BR 568-1(13)0 SLETTEN CONSTRUCTION CO s[ 00568 [[E]  10/06/03 $ 2,634,549 180
BNRR-2 KM WEST OF POMPEY'S PIL CONCRETE PRESTRESSED BEAM STRU 1024 11/19/03 $[ 2,483,677 $ 67,430 3 316,146
4004 013 000 04103 CTURE & APPROACHES Ml 10/28/05 $ 2,701,979 183 318,017
221 County: YELLOWSTONE KM  TBD $] 2,640,779 $ 2,999,252 395523 | 88% 80%  99% 12 %
Claim Status: .026 Ml
IM 94-1(64)23 SLETTEN CONSTRUCTION CO 1100094 [[E]  10/06/03 $ 731,588 180
POMPEY'S PILLAR INTERCHANGE GRADING,GRAVEL & PLANT MIX BIT 11/19/03 $[ 832694 $ 0 0 87,791
4574 064 000 04103 UMNIOUS SURFACING Ml 10/28/05 $ 731,588 180 201,292
310 County: YELLOWSTONE KM TBD $[ 697,189 $ 731,588 234,109 | 95% 86% 101% 28.9 %
Claim Status: M
Contract Totals for : ‘ ‘ 04103 ‘ 3366137 | 189
$[ 3,316,371 | $| 67,430 | 3§ 403,937,
Proj. Count: $[ 3433567 | 183 $[ 519,309
$[ 3,337,968 $[ 3,730,840 $| 629,632 | 89%| 87%|  99%| 15.6 %
BH 0002(745) DONNES INC [ ] 12/12/05 $ 896,116 90
D5 - SCOUR PROTECTION D-5 SCOUR PROTECTION ] 03/28/06 $[ 527,266 $ 7,000 1 134,417
4678 745 000 04C05 [ Iwm TBD $ 903,116 91 30,262
232 County: VARIES [ ]km TBD $[ 407,734 $ 0 0| 46% 23%  36% 7.4 %
Claim Status: [ Iwm
MT (008) COP CONSTRUCTION L.L.C. P[ 00028 [[E]  09/02/03 $ 496,721 0
SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0 59,607
4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 68,364
140 County: CARBON 274 KM 09/27/04 $] 441,189 $ 0 0| 89% 115% NA 155 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9023(13) SLETTEN CONSTRUCTION COMPANY x| 23311 | [E]  03/06/06 $ 515,523 90
JUDITH RIVER - 7 KM NE OF HOBS STRUCTURE,APPROACHES 05/01/06 $] 568303 $ 0 0 61,862
4542 013 000 13206 [ dwm TBD $ 515,523 90 80,404
221 County: JUDITH BASIN [ dKM TBD $] 402,522 $ 0 0| 78% 130%  82% 20 %
Claim Status: M
AR 5102042(1) DIAMOND CONSTRUCTION, INC. [ ] 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ 3 07/08/02 ${ 59,013 $ 4,000 0 11,773
4961 001 000 17502 [ dMm  0816/02 $ 82,489 30 0
999 County: YELLOWSTONE [ dKM 1011002 $[ 79,078 $ 0 0| 101% 0% 50% N/A
Claim Status: [ dm
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | . s|_12sen529 [ 620
[ 13,082,034 $| 92,739 | 6 3 1,824,732
Proj. Count: Project Mgr. Total Length: M $[ 12684064 [ 626 $[ 1177775
KM $[ 9,057,919 $[ 12,956,028 $| 2,050,427 | 70%[ 57%| 83%| 13%
Project Mgr.‘ 504 \ ‘SANDINE DON \ Work Phone: | 446-1728 | Cell Phone: Email: \ dsandine@mt.gov
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 28-2(27)46 P[ 00028 [[E]  06/15/05 $ 20,000,000 0
SLIDE REPAIR SLIDE REPAIR 4§ 06/15/05 $f 0% 110,525 0 $ 2886254
5782 027 000 01F05 mi TBD $ 20,110,525 0o 3 948,166
140 County: CARBON KM  TBD $[ 15,198,870 $ 0 0| 76% 33% N/A 6.2 %
Claim Status: 58 ™I
NH 37-1(29)19 RIVERSIDE CONTRACTING INC P 00037 [ [E]  05/08/06 $ 1,117,267 90
WEST OF BUSBY - WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $[ 1,108,867 $ 0 0o 3 122,899
4844 029 000 05206 ,G'RAIL,PVMT MARKINGS M TBD $ 1,117,267 90 % 13,813
181 County: BIG HORN,YELLOW:! KM TBD s 1177s$ 0 0 1% 11%  14% 117.3%
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 504 HSANDINE DON

‘WorkPhone: 446-1728 Cell Phone: | 670-3738 Email:‘

dsandine@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-1(34)22 RIVERSIDE CONTRACTING INC P 00037 [[E]  05/08/06 $ 1,496,781 90
BUSBY - EAST & WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $[ 1,462,479 $ 0 0 164,646
4844 034 000 05206 ,G'RAIL,PVMT MARKINGS M TBD $ 1,496,781 90 12,844
181 County: BIG HORN,YELLOW! KM  TBD $[ 15132 $ 0 0 1% 8%  14% 84.9 %
Claim Status: M
STPS 416-1(12)9 RIVERSIDE CONTRACTING INC s[ 00416 [[E]  05/08/06 $ 748,916 90
JCT. SEC-418-WEST OVERLAY,GUARDRAIL,SEAL & COVER TBD $[ 722,419 $ 0 0 89,870
5746 012 000 05206 ,G'RAIL,PVMT MARKINGS [ .008 MI TBD $ 748,916 90 8,184
181 County: BIG HORN,YELLOW:! KM  TBD ${  6726% 0 0 1% 9%  14% 121.7%
Claim Status: M
Contract Totals for : ‘ ‘ 05206 ‘ s|_3362964 [ o
$[ 3,293,760 | 9 o0 [ 0d 9 377,415
Proj. Count: s 336294 [ 9of 34,841
$| 33,630 $| 3,362,964 3| 377,415 1%  9%| 14%[103.6%9
SFCS 381-1(5)0 EMPIRE SAND AND GRAVEL COMPANY s[ 00381 ][E]  02/07/05 $ 462,264 40
JCT US 12 - SOUTH COLD MILLING,PLANT MIX SURFACI [ 4 06/15/05 $ 675911 $ 0 0 60,094
5203 005 000 11105 NG,SEAL & COVER & PAVEMENT MAR Ml 09/21/05 $ 462,264 40 30,864
KRINGS-DAMIAN 444-6225 181 County: MUSSELSHELL KM TBD $[ 466,233 $ 0 0| 101% 51%  95% 6.6 %
Claim Status: M
STPP 78-1(13)6 RIVERSIDE CONTRACTING INC P 00078 [[E]  04/10/06 $ 1,701,921 45
NW OF RED LODGE-NW PMS OVERLAY,SEAL & COVER,REVIS 08/28/06 $[ 1,762,581 $ 124,250 3 170,192
5501 013 000 11206 E BR.RAIL mi TBD $ 1,826,171 48 32,673
181 County: CARBON KM  TBD ${ 17,020 $ 0 0 1% 19%  19% 192 %
Claim Status: M
SFCS 419-1(11)0 RIVERSIDE CONTRACTING, INC. S[ 00419 [[E]  02/07/05 $ 448,095 30
JCT MT 78 - SOUTHWEST CRACK SEALING,SEAL & COVER & P [ @ 07/27/05 $[ 509361 $ - 48,758 1 53,771
5183 011 000 13105 AVEMENT MARKINGS Ml 10/21/05 $ 399,337 31 57,046
KRINGS-DAMIAN 444-6225 183 County: STILLWATER KM  TBD $[ 413463 $ 0 0| 92% 106% 113% 13.8 %
Claim Status: mI
Project Mgr. Totals for :| [ 504 | SANDINE DON | s 25975244 | 209
$[ 6,241,613 $] 186,017 | 4 3 3,547,726
RCi=a Project Mgr. Total Length: M $[ 26,161,261 [ 209 1,103,599
KM $[ 16,129,216 $| 25,975,244 $| 3,547,726 | 62%| 31w  45%| 6.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM-STPU 6904(1) J & S CONSTRUCTION INC. U] 06904 | [E]  04/07/05 $ 241,274 45
MAIN ST IMPROVEMENTS - LAUREL SIDEWALKS,CURB & GUTTER,PLANT [ d 05/13/05 $[ 249,184 $ 0 0 33,778
4464 001 000 05C04 MIX BITUMINOUS SURFACING,DRAIN Ml 10/05/05 $ 241,274 45 65,803
NORDHAGEN-BLAIR 4449128 310 County: YELLOWSTONE KM TBD $[ 210,407 $ 224,085 66,020 | 94% 100%  98% 31.3 %
Claim Status: mI
SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY X| 56788 | [E]  08/30/04 $ 3,630,714 120
SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $[ 4,264,852 $ 257,148 9 399,379
4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV M TBD $ 3,887,863 129 831,799
310 County: YELLOWSTONE KM  TBD $]  4,005785 $ 3,834,141 843511 | 107% 99% 164% 20.3 %
Claim Status: M
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 0 0 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES M TBD $ 12,386,373 425 155,692
221 County: YELLOWSTONE KM TBD $[ 2,209,948 $ 0 0| 18% 8% NIA 7 9
Claim Status: M
STPX 56788(8) J T L GROUP INC - BILLINGS x| 56788 | [E]  11/14/05 $ 1,179,118 45
NE OF BILLINGS - NE COLD MILLING PMBS,SEAL & COVER 05/15/06 $[ 1,196,306 $ 0 0 141,495
5213 008 000 09B05 ,BRIDGE RAIL M TBD $ 1,179,118 45 69,641
180 County: YELLOWSTONE KM  TBD $[ 1,001,741 $ 0 0| 85% 49% 80% 7 U
Claim Status: M
Project Mgr. Totals for :| [ 508 | SHUPAK,TOM | . s|_iraarard [ e3q
[ 15,851,831 $| 257,148 | 9 3 2,432,608
A Project Mgr. Total Length: MI $[ 17,694,628 [ 644 9 1,122,934
KM $[  7517,88] $| 17,623,717 $| 2,908,991 | 43%| 39%[  45%| 14.9%
Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: |: Cell Phone: S Email: ‘ cfavero@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ cfavero@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o713/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125,063 $ 0 0o $ 7,499
4731 002 000 10601 [ dm  1018/01 $ 74,988 o 3 0

999 County: CARBON [ g KM 010702 $[ 75087 $ 0 0| 100% 0% NA N/A

Claim Status: [ dwm
NH 16-1(45)1 EMPIRE SAND AND GRAVEL COMPANY P[ 00016 [[E]  03/08/04 $ 1,732,222 60
MAIN ST - BILLINGS HTS COLD MILLING,PLANT MIX BITUMIN 05/04/04 $[ 1,593,783 $ 0 3 % 138,578
4367 045 000 13204 OUS SURFACING,ADA RAMPS,ELECTR Ml 03/10/05 $ 1732222 63 % 269,608

181 County: YELLOWSTONE KM 08/24/06 $] 1861783 % 1,858,965 353,203 | 100% 76% 116% 14.5 %

Claim Status: MI
Project Mgr. Totals for :| [ 510 | UNASSIGNED | . s__teor2id [ 69

[ 1,718,846 $| q | 3 146,077|
P T Project Mgr. Total Length: MI 3 1,807,214 | 63 9 269,608
KM $[ 1,936,869 $| 1,933,953 $| 360,702 | 1001%[ 79%| 116%| 13.9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Firel). Sl District Total Length: MI X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 111,642,400 [ 3,035
$[ 91,135,388 3| 3,048,509 | 152 $| 14,242,611
$[ 114,690,911 [ 3,187 $ 8,028,510
$[ 71,277,101 $[ 114,296,924 $[ 15589432 | 62%[ 51%[ 71%[ 11.3%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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Statewide Totals: Engineer  Award Amt. = Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
- SR State Total Length: 838.961 bl e Total Amt Chng. Ord EELE e C.N. C.E. Time C.E.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 627,248,206 [ 15,410
$[ 597,858,953 $[ 18,044,379 [ 643 $[  65,740,33§
$[ 645292573 [ 16,053 $| 45,880,305
$[ 504,668,928 $| 640,218,259 $| 69,705,786/ | 79%| 66%[ 79%| 9.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




